

**Vision for Change Independent Monitoring Group Report for Jan 2010**

		<b>LOCAL Recommendations</b>	
<b>HSE REGION</b>	HSE West	Catchment	Mayo
<b>Date</b>	February 2010	Completed by;	
<b>Chapter 1</b>	<b>Recommendation: 1.1</b>		

**Chapter 1 Listening to what we heard: Consultation with service users, carers and providers** The principles and values described here and underpinning this policy should be reflected in all mental health service planning and delivery

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Service users are consulted on all matters and encouraged to participate in all of the decision making processes. The Consumer Panel is up and running and management attend on an as required basis.


**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale (commencement and completion dates):**

**Please share the key learning points which have evolved in the implementation of this recommendation**

The advocates are reliant on financial support from the HSE to skill up service users to become competent to advocate on their behalf.


**Recommend key issues for the consideration of the Independent Monitoring Group**

Are service users ever going to be in a position to advocate in real terms in view of the fact that they are dependent on professionals in some areas for their health and well being and other supports.


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

## Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February, 2010	Completed by;	
Chapter 3	Recommendation 3.1		

### Chapter 3 – Partnership in Care: Service Users and Carers:

3.1: Service Users and carers should participate at all levels of the mental health system.

#### Recommendation Completion in this Area (Tick Box)

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

#### Please provide supporting factual information

The Dublin City University Course involving service providers, service users and carers is attempting to equip service users and carers to have input into policy both locally and nationally but this is an extremely long term objective. There are signs that this may be starting to work on the ground through the working group established here comprising of the previous two panels trained. They meet regularly in an effort to organise themselves so as to be in a better position to advocate on behalf of service users and carers in a real fashion.
---

#### Reason for partial completion / not yet

As above

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

#### Please share the key learning points which have evolved in the implementation of this recommendation

In early stages of development.

#### Recommend key issues for the consideration of the Independent Monitoring Group

As above

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February, 2010	Completed by;	
<b>Chapter 3</b>		<b>Recommendation 3.2</b>	

**Chapter 3 – Partnership in Care: Service Users and Carers:**  
 Advocacy should be available as a right to all service users in all mental health services in all parts of the country.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

The Dublin City University Course involving service providers, service users and carers is attempting to equip service users and carers to have input into policy both locally and nationally but this is an extremely long term objective. There are signs that this may be starting to work on the ground through the working group established here comprising of the previous two panels trained. They meet regularly in an effort to organise themselves so as to be in a better position to advocate on behalf of service users and carers in a real fashion.

**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale (commencement and completion dates):**

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February 2010	Completed by;	
<b>Chapter 3</b>		<b>Recommendation 3.3</b>	

**Chapter 3 – Partnership in care: Service Users and carers**  
 Innovative methods of involving service users and carers should be developed by local services, including the mainstream funding and integration of services organised and run by service users and carers of service users.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Service users are consulted on all matters and encouraged to participate in all of the decision making processes. The Consumer Panel is up and running and management attend on an as required basis.

**Reason for partial completion / not yet**

**Completion Date:** Ongoing

**Revised Timescale (commencement and completion dates):**

**Please share the key learning points which have evolved in the implementation of this recommendation**

**Recommend key issues for the consideration of the Independent Monitoring Group**

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February, 2010		Completed by;
<b>Chapter 3</b>		<b>Recommendation 3.6</b>	

**Chapter 3: Partnership in care: Service users and carers**

Carers should be provided with practical support/measures such as; inclusion in the care planning process with the agreement of the service user, inclusion in the discharge planning process, timely and appropriate information and education, planned respite care and should have a member of the multidisciplinary team to act as a keyworker/designated point of contact with the team and to ensure these services are provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not at that stage of development

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February, 2010	Completed by;
<b>Chapter 3</b>	<b>Recommendation: 3.7</b>

**Chapter 3 – Partnership in care: service users and carers**

The experiences and needs of children of service users should be addressed through integrated action at national, regional and local level in order that such children can benefit from the same life chances as other children.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February, 2010		Completed by;
Chapter 3		Recommendation 3.8	

**Chapter 3 – Partnership in care; Service users and carers**

Mental health services should provide ongoing, timely and appropriate information to service users and carers as an integral part of the overall service they provide.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

The advocate is on the e-mailing list of heads of department and a Directory of Service is in place and made available to service users and the general public. In addition each care setting both residential and non-residential have information leaflets for service users and the general public.

**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale**  
(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**

Ongoing

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	HSE West
Date	February 2010
Chapter 3	Recommendation 3.9

**Chapter 3 – Partnership in care; Service users and carers**  
 Information on the processes involved in making complaints or comments on mental health services should be widely available.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input checked="" type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	-------------------------------------	------------------------------	--------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

The Complaints procedure is at present operating satisfactorily however there is no feedback from service users formally in relation to the process. However service users tend to use “your service your say.”

**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale**  
 (commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by; ger
<b>Chapter 3</b>	<b>Recommendation 3.10</b>

**Chapter 3: Partnership in care; service users and carers**

Service user involvement should be characterised by a partnership approach which works according to the principles outlined in this chapter and which engages with a wide variety of individuals and organisations in the local community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Service users are consulted on all matters and encouraged to participate in all of the decision making processes. The Consumer Panel is up and running and management attend on an as required basis.

**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale**  
(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
Chapter 4	Recommendation 4.2

**Chapter 4 – Belonging and participating; Social Inclusion**

Evidence-based programmes to tackle stigma should be put in place, based around contact, education and challenge.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

The work is ongoing here albeit at a slow pace. This is a serious issue as stigma is still prevalent in Irish society and in many cases professionals working in the health Services.

**Reason for partial completion / not yet**

Work in progress.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February 2010		Completed by;
<b>Chapter 4</b>		<b>Recommendation 4.6</b>	

**Chapter 4: Belong and participating: Social Inclusion**

Evidence-based approaches to training and employment for people with mental health problems should be adopted and such programmes should be put in place by the agencies with responsibility in this area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 4</b>	<b>Recommendation: 4.8</b>

**Chapter 4 – Belonging and participating: social inclusion**

Mental health services should be provided in a culturally sensitive manner. Training should be made available for mental health professionals in this regard, and mental health services should be resourced to provide services to other ethnic groups, including provision for interpreters.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

Interpreters are engaged usually when a crisis arises in an acute setting. There is no formal arrangements for addressing mental health issues with ethnic communities at present other than if they present for a service.

**Reason for partial completion / not yet**

Work in progress

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 4</b>	<b>Recommendation: 4.9</b>

**Chapter 4: Belonging and participating; Social inclusion:**

Community and personal development initiatives which impact positively on mental health status should be supported e.g. housing improvement schemes, local environment planning and the provision of local facilities. This helps build social capital in the community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

The health promoting inputs are in the main provided by Voluntary Organisations such as the Mental Health Association who also have a housing programme.
There is inter agency work going on here in Mayo with the County Council with a view to improving the quality of housing for service users and former service users. There is no structured mechanism for social inclusion to my knowledge.

**Reason for partial completion / not yet**

Work in progress.

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

As above.

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 5</b>	<b>Recommendation : 5.1</b>

**Chapter 5: Fostering well being; Mental health promotion**

Sufficient benefit has been shown from mental health promotion programmes for them to be incorporated into all levels of mental health and health services as appropriate. Programmes should particularly focus on those interventions known to enhance protective factors and decrease risk factors for developing mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

This is generally done on an ad hoc basis with no formal mechanisms or processes in place.

**Reason for partial completion / not yet**

Work in progress

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 5</b>	<b>Recommendation : 5.2</b>

**Chapter 5: Fostering well-being; Mental health promotion**

All mental health promotion programmes and initiatives should be evaluated against locally agreed targets and standards.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

There appears to be no protocol for doing this at present other than subjective evaluation by the CMH Teams and other professionals employed in the service.

**Completion Date:**

**Revised Timescale**

(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by
<b>Chapter 5</b>	<b>Recommendation 5.5</b>

**Chapter 5: Fostering well-being; Mental health promotion**

Training and education programmes should be put in place to develop capacity and expertise at national and local levels for evidence-based prevention of mental disorders and promotion of mental health.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

There is no knowledge available to suggest that this is in place nationally.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.1</b>

**Chapter 7; Mental Health in primary care;**

All individuals should have access to a comprehensive range of interventions in primary care for disorders that do not require specialist mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The debate between which policy applies i.e Vision for Change or Primary Care Strategy is not resolved. The Executive Clinical Directorate structures are not fully operational and as such there is confusion as to who will be taking the lead for Mental Health i.e. the Executive Clinical Directorate or the proposed integrated Service Managers. If the National Directorates for Mental Health have no control of the resources there is a potential that the Mental Health Services will get lost in the wider acute and community based services to the detriment of the service users


<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

		<b>LOCAL Recommendations</b>
HSE REGION	HSE West	Catchment Mayo
Date	February, 2010	Completed by;
<b>Chapter 7</b>		<b>Recommendation 7.3</b>

**Chapter 7 – Mental Health in primary care**

All mental health service users, including those in long-stay wards, should be registered with a GP.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

.

**Reason for partial completion / not yet**

St Marys Hospital in Castlebar closed in 2006. The remaining 50 patients were accommodated in An Coillin Continuing Care unit. This was reviewed last year and the bed complement has been reduced from 50 to 39 beds, 10 of which have now been designated as Rehabilitation beds with a lead Consultant in Rehabilitation in place. The intention is to deal with the medical card issue for rehabilitation places as the practicalities of the continuing care patients being assigned GPs is problematic at present. Incidentally you might consider that here in Mayo we have closed a Psychiatric Hospital in 2006 and closed the remnants of the hospital in 2008. Is that a first for Vision for Change?

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.4</b>

**Chapter 7: Mental health in primary care:**

Appropriately trained staff should be available at the primary care level to provide programmes to prevent mental health problems and promote wellbeing.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not developed to that level.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title r</b>	<b>Date 3/02/10</b>
-----------------	----------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.5</b>

**Chapter 7 – Mental health in primary care**

It is recommended that the consultation/liaison model should be adopted to ensure formal links between CMHTs and primary care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This is a slow process again due to the view that mental health is a secondary service and there is a contradictory opinion coming from those from the primary care setting and consensus has yet to be achieved.


**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.6</b>

**Chapter 7 Mental health in primary care**  
 Mental health professionals should be available in the primary care setting, either within community care, the primary care team or the primary care network.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This refers to the earlier point of lack of clarity of what policy we are operating under.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

		<b>LOCAL Recommendations</b>
HSE REGION	HSE West	Catchment Mayo
Date	February 2010	Completed by;
<b>Chapter 7</b>		<b>Recommendation 7.7</b>

**Chapter 7: Mental health in primary care**

Local multidisciplinary CMHTs should provide a single point of access for primary care for advice, routine and crisis referral to all mental health services (community and hospital based).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Policy conflicts as already mentioned.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.8</b>

**Chapter 7 Mental health in primary care:**

Protocols and policies should be agreed locally by primary care teams and community mental health teams - particularly around discharge planning. There should be continuous communication and feedback between primary care and the CMHT.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Work in progress

**Completion Date:**

--	--

**Revised Timescale**

(commencement and completion dates):

--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.10</b>

**Chapter 7 Mental health in primary care:**

Physical infrastructure that meets modern quality standards should provide sufficient space to enable primary care and CMHTs to provide high quality care.

**Recommendation Completion in this Area (Tick Box)**

<i>Fully Implemented</i>	<i>Partially implemented</i>	<i>Y</i>	<i>Not yet commenced</i>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The buildings are at present at the planning stage for a site in Ballinrobe and Castlebar.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 7</b>	<b>Recommendation 7.11</b>

**Chapter 7 Mental health in primary care;**

The education and training of GPs in mental health should be reviewed. GPs should receive mental health training that is appropriate to the provision of mental health services described in this policy (i.e. community-based mental health services). Service users should be involved in the provision of education on mental health.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

There is no evidence to suggest that this is in place at present, if it is it is on an informal basis.


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 9</b>	<b>Recommendation 9.1</b>

**Chapter 9 - The Community Mental Health Team (CMHT)**

To provide an effective community-based service, CMHTs should offer multidisciplinary home-based treatment and assertive outreach, and a comprehensive range of medical, psychological and social therapies relevant to the needs of service users and their families. Each multidisciplinary team should include the core skills of psychiatry, nursing, social work, clinical psychology, occupational therapy. The composition and skill mix of each CMHT should be appropriate to the needs and social circumstances of its sector population.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>	Y
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The Vision for Change targets for CMHTs were not achievable even in the boom years and definitely not in the current climate and it is now unlikely that this will be achieved in the life of Vision for Change.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 9</b>	<b>Recommendation 9.2</b>

**Chapter 9 – The Community Mental Health Team (CMHT)**

The cornerstone of mental health service delivery should be an enhanced multidisciplinary Community Mental Health Team (CMHT), which incorporates a shared governance model, and delivers best-practice community-based care to serve the needs of children, adults and older people.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**

This is a slow process again due to the view that mental health is a secondary service and there is a contradictory opinion coming from those from the primary care setting and consensus has yet to be achieved.

**Reason for partial completion / not yet**


**Completion Date:** Ongoing

**Revised Timescale (commencement and completion dates):**

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title r</b>	<b>Date 3/02/10</b>
-----------------	----------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 9</b>	<b>Recommendation 9.3</b>

**Chapter 9 – The Community Mental Health Team (CMHT)**

Links between CMHTs primary care services, voluntary groups and local community resources relevant to the service user's recovery should be established and formalised.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y

Please tick

**Please provide supporting factual Information**

Informal links.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 9</b>	<b>Recommendation 9.4</b>

**Chapter 9 The Community Mental Health Team (CMHT)**

Links between CMHTs primary care services, voluntary groups and local community resources relevant to the service user's recovery should be established and formalised.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

No formal arrangements in place.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation 10.3</b>

**Chapter 10: Child & Adolescent Mental Health Services**  
 It is recommended that service users and their families and carers be offered opportunities to give feedback on their experience and to influence developments within these services.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented		Partially implemented		Not yet commenced	

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

Signed	Title	Date

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation 10.1</b>

**Chapter 10: Child & Adolescent Mental Health Services:**

The need to prioritise the full range of mental health care, from primary care to specialist mental health services for children and adolescents is endorsed in this policy.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation: 10.7</b>

**Chapter 10: Child & Adolescent Mental Health Services:**

Two child and adolescent CMHTs should be appointed to each sector (population: 100,000). One child and adolescent CMHT should also be provided in each catchment area (300,000 population) to provide liaison cover.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented	Partially implemented	Not yet commenced	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation 10.8</b>

**Chapter 10: Child & Adolescent Mental Health Services**

These child and adolescent CMHTs should develop clear links with primary and community care services and identify and prioritise the mental health needs of children in each catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation 10.9</b>

**Chapter 10: Child & Adolescent Mental Health Services**  
 Urgent attention should be given to the completion of the planned four 20-bed units in Cork, Limerick, Galway and Dublin, and multidisciplinary teams should be provided for these units.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

**LOCAL Recommendations**

HSE REGION	Catchment
Date	Completed by;
<b>Chapter 10</b>	<b>Recommendation 10.10</b>

**Chapter 10: Child & Adolescent Mental Health Services**  
 Early intervention and assessment services for children with autism should include comprehensive multidisciplinary and paediatric assessment and mental health consultation with the local community mental health team, where necessary.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	--	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.3</b>

**Chapter 11 General Adult Mental Health Services:**  
 CMHTs should provide support and consultation to primary care providers in the management and referral of individuals with mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

No formal protocols in place other than all referrals through GPs.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation : 11.4</b>

**Chapter 11: General Adult Mental Health Services**

The proposed general adult mental health service should be delivered through the core entity of one Community Mental Health Team (CMHT) for sector populations of approximately 50,000. Each team should have two consultant psychiatrists.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

No agreement reached with all of the stakeholders on this to date.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations			
HSE REGION	HSE West	Catchment	Mayo
Date	February 2010	Completed by;	
<b>Chapter 11</b>		<b>Recommendation 11.5</b>	

**Chapter 11: General Adult Mental Health Services**

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The role of the Executive Clinical Director needs to be clarified to facilitate the above.

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation :11.6</b>

**Chapter 11: General Adult Mental Health Services**

CMHTs should be located in Community Mental Health Centres with consideration for easy access for service users. High quality day hospitals and acute in-patient care facilities should also be provided.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented	Partially implemented	Not yet commenced	Y

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not in place

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.7</b>

**Chapter 11 General Adult Mental Health Services**

CMHTs should evolve a clear care plan with each service user and, where appropriate, this should be discussed with carers.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Care planning is in place in consultation with the service users with some input from carers.


**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.8</b>

**Chapter 11: General Adult Mental Health Services**

Each team should include a range of psychological therapy expertise to offer individual and group psychotherapies in line with best practice.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Some progress has been made on re-configuring vacant nursing positions and allocating the positions to allied health professionals.


**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.9</b>

**Chapter 11: General Adult Mental Health Services**

Service users and providers should collaborate to draw up clear guidelines on the psychological needs of users and the range of community resources and supports available to them locally.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not in place

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title Manager</b>	<b>Date 3/02/10</b>
-----------------	----------------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.10</b>

**Chapter 11: General Adult Mental Health Services**  
 Home-based treatment teams should be identified within each CMHT and provide prompt services to known and new service users as appropriate. This sub-team should have a gate-keeping role in respect of all hospital admissions.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

The CMHTs do provide that type of service and ultimately would prevent admissions to acute settings. This is further enhanced by the work of the liaison team based at Mayo General Hospital. There is scope for further development here subject to resources.


<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February, 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.11</b>

**Chapter 11 General Adult Mental Health Services**

Arrangements should be evolved and agreed within each CMHT for the provision of 24/7 multidisciplinary crisis intervention. Each catchment area should have the facility of a crisis house to offer temporary low support accommodation if appropriate.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This is unlikely to be a reality in the current climate.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.12</b>

**Chapter 11 General Adult Mental Health Services:**

In addition to the existing Early Intervention Services (EIS) pilot project currently underway in the HSE, a second EIS pilot project should be undertaken with a population characterised by a different socio-demographic profile, with a view to establishing the efficacy of EIS for the Irish mental health service.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

None in place

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	HSE West
Date	February 2010
Chapter 11	Recommendation 11.13
<b>Chapter 11 General Adult Mental Health Services</b>	
Each 50 bed acute psychiatric unit should include a close observation unit of six beds.	

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

The Acute Mental Health Unit located at Mayo General Hospital, Castlebar provides such service. (32 beds)

**Reason for partial completion / not yet**


**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.15</b>

**Chapter 11: General Adult Mental Health Services**

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not in place at present.

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation :11.6</b>

**Chapter 11: General Adult Mental Health Services**

CMHTs should be located in Community Mental Health Centres with consideration for easy access for service users. High quality day hospitals and acute in-patient care facilities should also be provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The capital programme has been severely curtailed in 2009 and 2010.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 11</b>	<b>Recommendation 11.8</b>

**Chapter 11: General Adult Mental Health Services**

Each team should include a range of psychological therapy expertise to offer individual and group psychotherapies in line with best practice.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by; Mayo
<b>Chapter 11</b>	<b>Recommendation 11.14</b>

**Chapter 11: General Adult Mental Health Services**

Each of the four HSE regions should provide a 30-bed ICRU unit - with two sub-units of 15 beds each - to a total of 120 places nationally, staffed with multidisciplinary teams with appropriate training.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not in place or not aware of any plans for such facilities.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by
<b>Chapter 12</b>	<b>Recommendation 12. 1</b>

**Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** A strong commitment to the principle of "Recovery" should underpin the work of the rehabilitation CMHT - the belief that it is possible for all service users to achieve control over their lives, to recover their self-esteem, and move towards building a life where they experience a sense of belonging and participation.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Y</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	----------	--------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Good progress has been made here with the appointment of a Consultant in Rehabilitation including the provision of 10 rehabilitation beds and a rehabilitation headquarters supported by a Community outreach team. Further expansion is required.


**Completion Date:**

In hand

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment` Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.2</b>

**Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness** Some 39 rehabilitation and recovery CMHTs should be established nationally, with assigned sector populations of 100,000. Assertive outreach teams providing community-based interventions should be the principal modality through which these teams work.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

See 12.1

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.3</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** The physical infrastructure required to deliver a comprehensive service should be provided in each sector. Rehabilitation and recovery CMHTs should have responsibility for those physical resources appropriate to the needs of their service users, such as community residences.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Two 12 bedded residential facilities planned for Ballina and Swinford had to be put on hold due to the withdrawal of capital funding. This is a drawback and slows down the process of rehabilitation.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.5</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** Rehabilitation and recovery mental health services should develop local connections through linking with local statutory and voluntary service providers and support networks for people with a mental illness is required to support community integration.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Work is ongoing with Mayo Mental Health Association and the Mayo County Council in providing housing as part of the rehabilitation programme. Other inter agency work will commence in 2010.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.6</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** All current staff within the mental health system who are appointed to rehabilitation and recovery services should receive training in recovery-oriented competencies and principles.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented	Partially implemented	Y	Not yet commenced

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Due to the resource constraints training budgets have been withdrawn and as such it is difficult to provide staff training and development from existing resources.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.7</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Some success in this area has been realised in the establishment of 3 limited companies in Ballina providing employment for service users and former service users. The 3 training centres in the County continue to find employment opportunities for service users but this is virtually dried up in the current economic climate.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**

--

**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.8</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental** To facilitate the service user in re-establishing meaningful employment, development of accessible mainstream training support services and coordination between rehabilitation services and training and vocational agencies is required.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

See 12.7

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 12</b>	<b>Recommendation 12.9</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** Evaluation of services to the severe and enduring service user group should incorporate quality-of-life measures and assess the benefit and value of these services directly to service users and their families.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

An informal group examined some of the issues here.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.1</b>

**CHAPTER 13 - Mental health services for older people** Any person, aged 65 years or over, with primary mental health disorders or with secondary behavioural and affective problems arising from experience of dementia, has the right to be cared for by mental health services for older people (MHSOP).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

A 12 bedded residential facility is in place together with a consultant led older age psychiatry team serving part of the County. Parts of the County do not have access to this service due to the lack of resources to do so.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.3</b>

**CHAPTER 13 - Mental health services for older people** Health promotion programmes and initiatives found to be beneficial to older adults should be implemented.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This is an ongoing process with voluntary organisations and carer groups.

**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.4</b>

**CHAPTER 13 - Mental health services for older people** Primary health care teams should play a major role in assessment and screening for mental illness in older people and should work in a coordinated and integrated manner with the specialist teams to provide high quality care, particularly care that is home-based..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

There is a close working relationships between the consultant psychiatrist in old age and the consultant geriatrician at Mayo General Hospital with a view to achieving this objective.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.5</b>

**CHAPTER 13 - Mental health services for older people** A total of 39 MHSOP multidisciplinary teams should be established nationally, one per 100,000 population, providing domiciliary and community-based care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	Y
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.6</b>

**CHAPTER 13 - Mental health services for older people** Priority should be given to establishing comprehensive specialist MHSOP where none currently exist.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

See 13.4

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.7</b>

**CHAPTER 13 - Mental health services for older people** Physical resources essential to service delivery, acute beds and continuing care, service headquarters, community-based and day facilities should be provided for MHSOP within each sector..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Progress has been made here but not to the levels of the objective above.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	HSE West
Date	February 2010
Chapter 13	Recommendation 13.8

**CHAPTER 13 - Mental health services for older people** There should be eight acute assessment and treatment beds in each regional acute psychiatric unit for MHSOP.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	Y
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not implemented to our knowledge.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.9</b>

**CHAPTER 13 - Mental health services for older people**

There should be one central day hospital per mental health catchment area (300,000 population) providing 25 places, and a number of travelling day hospitals in each mental health catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**

--

**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.10</b>

**CHAPTER 13 - Mental health services for older people** There should be an appropriate provision of day centres in each mental health catchment area, but their provision should not be the responsibility of the MHSOP. The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.12</b>

**CHAPTER 13 - Mental health services for older people** Carers and families should receive appropriate recognition and support including education, respite, and crisis response when required..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Professional support for carers and families is provided together with ongoing education and respite, however this service is limited.

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.13</b>

**CHAPTER 13 - Mental health services for older people** Older people with mental health problems should have access to nursing homes on the same basis as the rest of the population

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Nursing homes now readily accept placements from the Mental Health services as a result of the efforts of management breaking down the stigma. This would be considered a success story here.

**Reason for partial completion / not yet**


<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 13</b>	<b>Recommendation 13.14</b>

**CHAPTER 13 - Mental health services for older people** There should be 30 continuing care places for older people with mental disorders in each mental health catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

In place.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 14	Recommendation 14.1

**CHAPTER 14 - Mental health services for people with intellectual disability** The process of service delivery of mental health services to people with intellectual disability should be similar to that for every other citizen.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.2</b>

**CHAPTER 14 - Mental health services for people with intellectual disability**  
 Detailed information on the mental health of people with intellectual disability should be collected by the NIDD. This should be based on a standardised measure. Data should also be gathered by mental health services for those with intellectual disability as part of national mental health information gathering.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

N/a

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.4</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** The promotion and maintenance of mental well-being should be an integral part of service provision within intellectual disability services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.5</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** All people with an intellectual disability should be registered with a GP and both intellectual disability services and MHID teams should liaise with GPs regarding mental health care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.6</b>

**CHAPTER 14 - Mental health services for people with intellectual disability**  
 Mental health services for people with intellectual disability should be provided by a specialist mental health of intellectual disability (MHID) team that is catchment area-based. These services should be distinct and separate from, but closely linked to, the multidisciplinary teams in intellectual disability services who provide a health and social care service for people with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.7</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** The multidisciplinary MHID teams should be provided on the basis of two per 300,000 population for adults with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 14	Recommendation 14.8

**CHAPTER 14 - Mental health services for people with intellectual disability** One MHID team per 300,000 population should be provided for children and adolescents with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	--	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.9</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** A spectrum of facilities should be in place to provide a flexible continuum of care based on need. This should include day hospital places, respite places, and acute, assessment and rehabilitation beds/places. A range of interventions and therapies should be available within these settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 14</b>	<b>Recommendation 14.10</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** In order to ensure close integration, referral policies should reflect the needs of individuals with intellectual disability living at home with their family, GPs, the generic intellectual disability service providers, the MHID team and other mental health teams such as adult and child and adolescent mental health teams.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15.2</b>	<b>Recommendation 15.2.6</b>

**Mental health services for homeless people** Community mental health teams should adopt practices to help prevent service users becoming homeless, such as guidelines for the discharge of people from psychiatric in-patient care and an assessment of housing need/living circumstances for all people referred to mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	--	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.2.7</b>

**Mental health services for homeless people** Integration and coordination between statutory and voluntary housing bodies and mental health services at catchment area level should be encouraged.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.3.1</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems** Mental health services for both adults and children are responsible for providing a mental health service only to those individuals who have co-morbid substance abuse and mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

N/a

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.3.2</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems** General adult CMHTs should generally cater for adults who meet these criteria, particularly when the primary problem is a mental health problem.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.3.4</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems.** Specialist adult teams should be developed in each catchment area of 300,000 to manage complex, severe substance abuse and mental disorder.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.3.5</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems.** These specialist teams should establish clear linkages with local community mental health services and clarify pathways in and out of their services to service users and referring adult CMHTs.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.4.1</b>

**Mental health services for people with eating disorders** Health promotion initiatives that support greater community and family awareness of eating disorders should be supported and encouraged.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	Y
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

There is no designated service regionally or nationally and cases are dealt with locally or referred to private specialist services on occasions.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.4.4</b>

**Mental health services for people with eating disorders** Eating disorders in children and adolescents should be managed by the child and adolescent should be managed by the child and adolescent CMHTs on a community basis, using beds in one of the five in-patient child and adolescent units if required..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.4.8</b>

**Mental health services for people with eating disorders** The four specialised multidisciplinary adult teams, and the national team for children and adolescents, should provide community-based consultation, advice and support to all agencies in their area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.5.1</b>

**Liaison mental health services** The existing provision of nine LMHS teams nationally should be increased to thirteen.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

The liaison team operates successfully from Mayo General Hospital in Castlebar.

**Reason for partial completion / not yet**


**Completion Date:**

Ongoing

**Revised Timescale**

(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed ,</b>	<b>Title</b>	<b>Date 3/02/10</b>
-----------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.5.2</b>

**Liaison mental health services** Complete multidisciplinary LMHS should be established in the three national children's hospitals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.5.3</b>

**Liaison mental health services** Liaison child and adolescent mental health services should be provided by a designated child and adolescent CMHT, one per 300,000 population (see Chapter 10)

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February, 2010	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.7.1</b>

**Suicide Prevention** There should be agreed protocols and guidelines for engaging with those assessed to be at high risk of suicidal behaviour, and for engaging with those who are particularly vulnerable in the wake of a suicide, within mental health care settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Y</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	----------	--------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Ongoing training is provided and a suicide risk assessment will be put in place.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.7.2</b>

**Suicide Prevention** Particular care should be given to service users of mental health services who have been identified as being at high risk of suicidal behaviour e.g. those with severe psychosis, affective disorders, and individuals in the immediate aftermath of discharge from in-patient settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

Ongoing training is provided and a suicide risk assessment will be put in place

**Reason for partial completion / not yet**


<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.8.1</b>

**People with borderline personality disorder** The needs of people with mental health problems arising from or co-morbid with borderline personality disorder should be recognised as a legitimate responsibility of the mental health service, and evidence-based interventions provided on a catchment area basis.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 15</b>	<b>Recommendation 15.8.2</b>

**People with borderline personality disorder** Specialised therapeutic expertise should be developed in each catchment area to deal with severe and complex clinical problems that exceed the available resources of generic CMHTs.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February, 2010	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.4</b>

**CHAPTER 16 - Management and organisation of mental health services**

Multidisciplinary Mental Health Catchment Area Management Teams should be established. These teams should include both professional managers and clinical professionals along with a trained service user and should be accountable to the National Care Group Manager and the National Mental Health Service Directorate.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

The Area Management Team presently consists of the General Manager, MMHS, the Director of Nursing and the Clinical Director.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.5</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams should self-manage through the provision of a team coordinator, team leader and team practice manager.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

The CMHTs are functioning on the lines recommended above albeit not in that structure.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.6</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams should be responsible for developing costed service plans and should be accountable for their implementation.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	Y
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not in place

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.7</b>

**CHAPTER 16 - Management and organisation of mental health services** A management and organisation structure of National Mental Health Service Directorate, a multidisciplinary Mental Health Catchment Area Management Team and local, self-managing CMHTs, should be put in place.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

National

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.8</b>

**CHAPTER 16 - Management and organisation of mental health services** Mental Health Catchment Area Management Teams should facilitate the full integration of mental health services with other community care area programmes. This should include the maximum involvement with self-help and voluntary groups together with relevant local authority services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This is an ongoing project which cannot be realised until the Integrated Management Services Manager is in place.

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 16</b>	<b>Recommendation 16.9</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams and Primary Care Teams should put in place standing committees to facilitate better integration of the services and guide models of shared care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not in place.

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 17</b>	<b>Recommendation 17.8</b>

**CHAPTER 17 - Investing in the future: Financing the mental health services**  
 Provision of community mental health centres as service bases for multidisciplinary community mental health teams should be given priority.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The current economic situation will make it virtually impossible to realise this objective.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 18</b>	<b>Recommendation 18.7</b>

**CHAPTER 18 - Manpower, education and training** Family friendly staff policies and flexible rostering with provision of suitable child care facilities is an important issue for the recruitment and retention of staff, as is help with housing, particularly for foreign nationals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not in place

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 18</b>	<b>Recommendation 18.8</b>

**CHAPTER 18 - Manpower, education and training** A flexible retirement package should be considered to make the best use of valuable experienced staff. This would enable staff nearing retirement to move into part-time work without reducing pension benefit or to retire while carrying on with full or part-time work. Staff earlier on in their career should be able to take a career break and still contribute to their pension benefits.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

National

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 18</b>	<b>Recommendation 18.10</b>

**CHAPTER 18 - Manpower, education and training** Within the context of overall service changes, many currently employed staff will need to redefine their role in the light of the development of new community-based teams focusing on early intervention, assertive outreach, crisis resolution and home treatment. Appropriate training should be available for affected staff.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

The current mode of the workforce is prohibitive to making further progress in this area.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by
<b>Chapter 18</b>	<b>Recommendation 18.11</b>

**CHAPTER 18 - Manpower, education and training** A personal training and development plan or equivalent should be introduced for all grades of staff in the mental health services. This should help managers set priorities for the use of resources in order to meet common needs more efficiently, organise staff release and target and schedule in-house education and training. In this regard it is also important to make available clear information about routes to employment training and career progression within the mental health service.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

PDP tends to be done on an individual basis and there is no corporate approach to this at present.

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 18</b>	<b>Recommendation 18.24</b>

**CHAPTER 18 - Manpower, education and training** It is recommended that the position of mental health support worker be established in the mental health system to support service users in achieving independent living and integration in their local community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	Y
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Not in place

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 18</b>	<b>Recommendation 18.27</b>

**CHAPTER 18 - Manpower, education and training** A variety of programmes should be in place for the workplace such as induction programmes, health and safety programmes (for example, cardio-pulmonary resuscitation) and training in conducting staff appraisals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>Y</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This programme is ongoing however with scarce resources it is difficult to comply with the statutory training and other staff development that is required to be ready for inspection from the regulatory authorities.

<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION	Catchment
Date	Completed by;
<b>Chapter 19</b>	<b>Recommendation 19.1</b>

**CHAPTER 19 - Mental health information and research** Service users and carers should have ready access to a wide variety of information. This information should be general (e.g. on mental health services in their area) and individualised (e.g. information on their medication).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Y</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

The advocate is on the e-mailing list of heads of department and a Directory of Service is in place and made available to service users and the general public. In addition each care setting both residential and non-residential have information leaflets for service users and the general public.

**Reason for partial completion / not yet**


<b>Completion Date:</b>	Ongoing
-------------------------	---------

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b> 3/02/10
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 19</b>	<b>Recommendation 19.3</b>

**CHAPTER 19 - Mental health information and research** Measures should be put in place to collect data on community-based mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The Wisdom system has not been rolled out throughout the Country and all data collection is manual.

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 19</b>	<b>Recommendation 19.6</b>

**CHAPTER 19 - Mental health information and research** Mental health services should implement mental health information systems locally that can provide the national minimum mental health data set to a central mental health information system.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented	Partially implemented	Not yet commenced	Y
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Manual systems of data collection in place.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 19</b>	<b>Recommendation 19.13</b>

**CHAPTER 19 - Mental health information and research** Mental health research should be part of the training of all mental health professionals and mental health services should be structured to support the ongoing development of these skills.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Not commenced

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 20</b>	<b>Recommendation 20.3</b>

**CHAPTER 20 - Transition and transformation: Making it happen** The first steps that should be taken to implement this policy include the management and organisational changes recommended in Chapter 16 and the provision of training and resources for change.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	Y
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

The transformational programme 2007 - 2010 has been circulated and discussed. However the jury is out on the level and impact of its implementation.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
HSE REGION HSE West	Catchment Mayo
Date February 2010	Completed by;
<b>Chapter 20</b>	<b>Recommendation 20.4</b>

**CHAPTER 20 - Transition and transformation: Making it happen** Mental hospitals must be closed in order to free up resources to provide community-based, multidisciplinary team-delivered mental health care for all. A plan to achieve this should be put in place for each mental hospital.

**Recommendation Completion in this Area (Tick Box)**

Fully Implemented	Y	Partially implemented		Not yet commenced	

Please tick

**Please provide supporting factual Information**

St Marys Hospital closed in 2006. The remaining 50 long stay patients were allocated to a 50 bedded continuing care unit An Coillin. A subsequent review resulted in the unit being reconfigured from 50 beds to 39 (29 continuing care and 10 rehabilitation). This completes the 2006 closure plan and subsequent re-organisation. In essence two hospital closures have been achieved in the life of Vision for Change.

**Reason for partial completion / not yet**


**Completion Date:** 2006

**Revised Timescale**  
(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**

--

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date 3/02/10</b>
---------------	--------------	---------------------