

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 1</b>	<b>Recommendation: 1.1</b>

**Chapter 1 Listening to what we heard: Consultation with service users, carers and providers** The principles and values described here and underpinning this policy should be reflected in all mental health service planning and delivery

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

Advocacy Service in situ. Report received from the IAN. Action Plan developed.
We have had suggestion boxes available for clients and relatives
We have had ongoing positive engagement with carers, voluntary organisations
On going User Group Psychiatry of Old Age Day Hospital

**Reason for partial completion / not yet**

Advocacy service in situ since 2009

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

We have had a very successful National Conference for Carers.
We developed an 11 week training programme for Carers

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.1</b>

**Chapter 3 – Partnership in Care: Service Users and Carers:**

3.1: Service Users and carers should participate at all levels of the mental health system.

**Recommendation Completion in this Area** (Tick Box)

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
--------------------------	--	------------------------------	----------	--------------------------

Please tick

**Please provide supporting factual Information**

All new information packs and service developments discussed with User group OA prior to Psychiatry of Old Age prior to implementation
Advice from User group re involvement of Carers in their care plans

**Reason for partial completion / not yet**

We are currently in the process of developing a new Catchment Management Structure in the Sligo Leitrim Mental Health Services and plan to include an advocate representative in the New structure
--

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Patients happy to have Carer involved in care plan provided they have a say in which Carer meets with professionals and confidentiality addressed

**Recommend key issues for the consideration of the Independent Monitoring Group**

Autonomy of patient/user must always be respected

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.2</b>
<b>Chapter 3 – Partnership in Care: Service Users and Carers:</b>	
Advocacy should be available as a right to all service users in all mental health services in all parts of the country.	

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

Advocacy report produced by the IAN for 2009. The service commenced in 2009 and Will be extended to other areas of the service in 2010

**Reason for partial completion / not yet**

In the process of expanding the number of days available to two days per week in 2010

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.3</b>

**Chapter 3 – Partnership in care: Service Users and carers**  
 Innovative methods of involving service users and carers should be developed by local services, including the mainstream funding and integration of services organised and run by service users and carers of service users.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

We have a fully functioning Clubhouse for the past 10 years.
We have a very positive relationship with Carers. We developed a guide to assist those that are interested in developing training for carers concentrating on the training programme, skills development, and evaluation. This was funded as a CAWT project provided under Peace 2
Carer assessments on going in Psychiatry of Old Age service

**Reason for partial completion / not yet**


<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Caring for Carers “A Project Guide” available if required.

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.6</b>

**Chapter 3: Partnership in care: Service users and carers**

Carers should be provided with practical support/measures such as; inclusion in the care planning process with the agreement of the service user, inclusion in the discharge planning process, timely and appropriate information and education, planned respite care and should have a member of the multidisciplinary team to act as a keyworker/designated point of contact with the team and to ensure these services are provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

Team Meetings, Carer Involvement, MDT involvement, Contact person for the Carer Identified, Discharge Planning.
Educational Leaflets provided, Solution for Wellness programme, Carers Training
Drug information system for clients. Pharmacist will meet clients relatives to explain their drug treatment if required.
Key worker system in place Psychiatry of Old Age service

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Patients are happy for carer's to be involved with their consent.

**Recommend key issues for the consideration of the Independent Monitoring Group**

Autonomy of patients to be respected at all times

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation: 3.7</b>

**Chapter 3 – Partnership in care: service users and carers**

The experiences and needs of children of service users should be addressed through integrated action at national, regional and local level in order that such children can benefit from the same life chances as other children.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Social Workers liaise with families and children to provide support, advise, and psycho-education to parents and children in order to better understand the illness of parent/spouse/partner. Have individual programme for children of children with parent who has mental illness. Booklet Available.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.8</b>

**Chapter 3 – Partnership in care; Service users and carers**

Mental health services should provide ongoing, timely and appropriate information to service users and carers as an integral part of the overall service they provide.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Information on Illness, Medication, Patients Rights, Allow for Complaints
Training , Team Meetings, Availability of services. Can be seen with the carer present.
Information on the services is readily available in booklet form. Advocacy services
Voluntary organisations, Grow, Mental Health Ireland, Suicide Prevention Officer
Open meetings for the public on for example, Drugs, Older Persons, Mens Mental Health. Development of Information packs Psychiatry of Old Age

**Reason for partial completion / not yet**

Continually developing

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.9</b>

**Chapter 3 – Partnership in care; Service users and carers**

Information on the processes involved in making complaints or comments on mental health services should be widely available.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Fully compliant HSE complaints system in situ.
Your Service Your Say

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 3</b>	<b>Recommendation 3.10</b>

**Chapter 3: Partnership in care; service users and carers**  
 Service user involvement should be characterised by a partnership approach which works according to the principles outlined in this chapter and which engages with a wide variety of individuals and organisations in the local community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Clubhouse
Voluntary Organisations, North West Mental Health Association, Mental Health Ireland, Grow, Aware, Al anon

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 4</b>	<b>Recommendation 4.2</b>

**Chapter 4 – Belonging and participating; Social Inclusion**

Evidence-based programmes to tackle stigma should be put in place, based around contact, education and challenge.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

Health Promotion in Schools and Public provided by a Service Level Agreement With Mental Health Ireland. Suicide Prevention education programme provided To a wide variety of different age groups. Public information and education series Of talks. Open presentation of research projects at SGH which are all research And evidence based.

**Reason for partial completion / not yet**

Ongoing development

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 4</b>	<b>Recommendation 4.6</b>

**Chapter 4: Belong and participating: Social Inclusion**

Evidence-based approaches to training and employment for people with mental health problems should be adopted and such programmes should be put in place by the agencies with responsibility in this area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**

Strong links with the National Learning Network and the HSE training service.
Regular liaison with further education facilities in the locality when students experience mental health difficulties.
Clubhouse run a supported employment scheme which encourages clients to attend at regular employment

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 4</b>	<b>Recommendation: 4.8</b>

**Chapter 4 – Belonging and participating: social inclusion**

Mental health services should be provided in a culturally sensitive manner. Training should be made available for mental health professionals in this regard, and mental health services should be resourced to provide services to other ethnic groups, including provision for interpreters.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
			X		

Please tick

**Please provide supporting factual information**

Interpreter provided if required. Sign Language is also available.
Multi cultural training is provided and staff have attended. Mental Health education
For the Traveller project has taken place. See Reference “Health Services
Intercultural Guide”

**Reason for partial completion / not yet**

Ongoing

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 4</b>	<b>Recommendation: 4.9</b>

**Chapter 4: Belonging and participating; Social inclusion:**

Community and personal development initiatives which impact positively on mental health status should be supported e.g. housing improvement schemes, local environment planning and the provision of local facilities. This helps build social capital in the community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Close working relationship with the local housing authority. The Mental Health Association have provided suitable housing for mental health clients which are Fully integrated into the general community. Situated at Easkey and Ard na greine in Sligo.
Mens Group in Manorhamilton, Sligo Social Services
Representation on the Sligo Homeless Forum

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 5</b>	<b>Recommendation : 5.1</b>

**Chapter 5: Fostering well being; Mental health promotion**

Sufficient benefit has been shown from mental health promotion programmes for them to be incorporated into all levels of mental health and health services as appropriate. Programmes should particularly focus on those interventions known to enhance protective factors and decrease risk factors for developing mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Mental Health Ireland,
Suicide Prevention
Assist / Storm training
Zippy Friends:      Mental Health Promotion in Primary Schools
Winning You Opportunities:

**Reason for partial completion / not yet**

Ongoing development

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 5</b>	<b>Recommendation : 5.2</b>

**Chapter 5: Fostering well-being; Mental health promotion**

All mental health promotion programmes and initiatives should be evaluated against locally agreed targets and standards.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Regular review of health promotion programmes and initiatives carried out.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 5</b>	<b>Recommendation 5.5</b>

**Chapter 5: Fostering well-being; Mental health promotion**

Training and education programmes should be put in place to develop capacity and expertise at national and local levels for evidence-based prevention of mental disorders and promotion of mental health.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Education Programme at Sligo General Hospital
Eating Disorder Cawt project
Family Therapy
CBT
Nurse Prescribers x 4 within the Sligo Services

**Reason for partial completion / not yet**

On going Developments

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.1</b>

**Chapter 7; Mental Health in primary care;**  
 All individuals should have access to a comprehensive range of interventions in primary care for disorders that do not require specialist mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

CBT Addiction Counsellors, GP trainees in Mental Health.
Access to the Mental Health Specialists without coming to the in patient unit.
Consultants from the service regularly take part in the monthly GP in service
Training that takes place in Sligo.
GP often make contact with the Consultant for advice e.g. prescribing in pregnancy.
Liaison model of primary care.

**Reason for partial completion / not yet**

On going development

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.3</b>

**Chapter 7 – Mental Health in primary care**

All mental health service users, including those in long-stay wards, should be registered with a GP.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

SRU's are all registered with GP's
Medical Officer cover for Alzheimer Unit,

**Reason for partial completion / not yet**

Long Stay special care clients are not registered but have 6 monthly physical
Examinations as directed by the MHC

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.4</b>

**Chapter 7: Mental health in primary care:**

Appropriately trained staff should be available at the primary care level to provide programmes to prevent mental health problems and promote wellbeing.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Community Psychiatric Nurse
Social Worker
Occupational Therapy all available to Primary Care
Targeted PHN training for screening for Depression and Dementia in Older people completed 2005, will be repeated 2010

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.5</b>

**Chapter 7 – Mental health in primary care**

It is recommended that the consultation/liaison model should be adopted to ensure formal links between CMHTs and primary care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Primary Care Teams all have a CPN who liaises between the PCT and the Mental Health Service. The Consultant liaises very closely and give advice.
Clinics are held in the Primary Care Centre.

**Reason for partial completion / not yet**

CMHT being finalised

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.6</b>

**Chapter 7 Mental health in primary care**  
 Mental health professionals should be available in the primary care setting, either within community care, the primary care team or the primary care network.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Clinics in Primary Care settings occur as follows, Sligo, Enniscrone, Easkey, Screen Tubbercurry, Kinlough, Bundoran, Sheil Ballyshannon
Psychiatry of Old Age:Specialist clinics held in Primary Care Centres monthly(NPCC Markievicz house)
Joint working with GP's on domiciliary visiting for complex cases
Further outreach clinics as needed for eg Blacklion, Ballinamore, Banada, Drumkeerin

**Reason for partial completion / not yet**

Ongoing

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.7</b>

**Chapter 7: Mental health in primary care**

Local multidisciplinary CMHTs should provide a single point of access for primary care for advice, routine and crisis referral to all mental health services (community and hospital based).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Currently single point of access to each catchment consultant.
Team Co-Ordinator established Psychiatry of Old Age since 2001, single point of entry/ access to primary care, available for advice, triage, crisis intervention

**Reason for partial completion / not yet**

CMHT being finalised as per VFC

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.8</b>

**Chapter 7 Mental health in primary care:**  
 Protocols and policies should be agreed locally by primary care teams and community mental health teams - particularly around discharge planning. There should be continuous communication and feedback between primary care and the CMHT.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
	X		

Please tick

**Please provide supporting factual information**

Written Discharge Summary to the GP for all clients & copy of summary sent to Members of the Multi-disciplinary team.

**Reason for partial completion / not yet**


<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale (commencement and completion dates):</b>	
---	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.10</b>

**Chapter 7 Mental health in primary care:**

Physical infrastructure that meets modern quality standards should provide sufficient space to enable primary care and CMHTs to provide high quality care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual information**

Capital Investment Required
Needs to be addressed across the region as much of the accommodation is substandard. New Primary Care centres where available provide excellent services

**Reason for partial completion / not yet**

Resource Issue

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 7</b>	<b>Recommendation 7.11</b>

**Chapter 7 Mental health in primary care;**

The education and training of GPs in mental health should be reviewed. GPs should receive mental health training that is appropriate to the provision of mental health services described in this policy (i.e. community-based mental health services). Service users should be involved in the provision of education on mental health.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

GP trainee scheme is ongoing within the Sligo Leitrim services. The Irish college of GP's have regular accreditation of their training and the Sligo Leitrim services have
Input into this accreditation process.
GP trainees attend Mental health teaching and Balint Psychotherapy group during their training
Medical students from NUIG join all the CMHT's

**Reason for partial completion / not yet**

Involvement of service users not fully completed. Are linking with the Irish Advocacy Network

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 9</b>	<b>Recommendation 9.1</b>

**Chapter 9 - The Community Mental Health Team (CMHT)**

To provide an effective community-based service, CMHTs should offer multidisciplinary home-based treatment and assertive outreach, and a comprehensive range of medical, psychological and social therapies relevant to the needs of service users and their families. Each multidisciplinary team should include the core skills of psychiatry, nursing, social work, clinical psychology, occupational therapy. The composition and skill mix of each CMHT should be appropriate to the needs and social circumstances of its sector population.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

CMHT are not fully functioning as per Vision for Change. This is currently under Review. Team members to be resourced as per VFC requirements.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 9</b>	<b>Recommendation 9.2</b>

**Chapter 9 – The Community Mental Health Team (CMHT)**

The cornerstone of mental health service delivery should be an enhanced multidisciplinary Community Mental Health Team (CMHT), which incorporates a shared governance model, and delivers best-practice community-based care to serve the needs of children, adults and older people.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual information**

We currently have the following speciality teams within the services. Child and Adolescence, Psychiatry of Old Age, Rehab and Recovery, Intellectual disability

**Reason for partial completion / not yet**

CMHT as per VFC under development. Teams to be resourced as per VFC

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 9</b>	<b>Recommendation 9.3</b>

**Chapter 9 – The Community Mental Health Team (CMHT)**

Links between CMHTs primary care services, voluntary groups and local community resources relevant to the service user's recovery should be established and formalised.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Semi-formalised. Currently working on an informal basis through sector teams
Close working with Older Person's services, Geriatricians (weekly meetings)
Alzheimer's society and Psychiatry of Old Age on going

**Reason for partial completion / not yet**

Currently working on formalising these links

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 9</b>	<b>Recommendation 9.4</b>

**Chapter 9 The Community Mental Health Team (CMHT)**  
 All should have direct access to medical and radiological services as part of the comprehensive assessment of specific presentations

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Consultants in Sligo Leitrim Mental Health services have full Access to medical And x-ray

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation 10.3</b>

**Chapter 10: Child & Adolescent Mental Health Services**

It is recommended that service users and their families and carers be offered opportunities to give feedback on their experience and to influence developments within these services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

Process of developing a feedback form for families and carers. Currently Encouraging informal feedback within the service

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation 10.1</b>

**Chapter 10: Child & Adolescent Mental Health Services:**  
 The need to prioritise the full range of mental health care, from primary care to specialist mental health services for children and adolescents is endorsed in this policy.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

We fully endorse this policy

**Reason for partial completion / not yet**


**Completion Date:**

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation: 10.7</b>

**Chapter 10: Child & Adolescent Mental Health Services:**  
 Two child and adolescent CMHTs should be appointed to each sector (population: 100,000). One child and adolescent CMHT should also be provided in each catchment area (300,000 population) to provide liaison cover.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

Work is ongoing in the team development. 2 <sup>nd</sup> Consultant has been approved

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation 10.8</b>

**Chapter 10: Child & Adolescent Mental Health Services**

These child and adolescent CMHTs should develop clear links with primary and community care services and identify and prioritise the mental health needs of children in each catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

The team meet with various service providers and other teams in the area to identify and prioritise the needs of children in this catchment area.

**Reason for partial completion / not yet**

Ongoing development of links

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation 10.9</b>

**Chapter 10: Child & Adolescent Mental Health Services**  
 Urgent attention should be given to the completion of the planned four 20-bed units in Cork, Limerick, Galway and Dublin, and multidisciplinary teams should be provided for these units.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	--	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Awaiting the completion of St Anne's in Galway

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 10</b>	<b>Recommendation 10.10</b>

**Chapter 10: Child & Adolescent Mental Health Services**  
 Early intervention and assessment services for children with autism should include comprehensive multidisciplinary and paediatric assessment and mental health consultation with the local community mental health team, where necessary.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	--	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Early Intervention Team is available

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.3</b>

**Chapter 11 General Adult Mental Health Services:**  
 CMHTs should provide support and consultation to primary care providers in the management and referral of individuals with mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Usual Standard MDT support for primary care providers

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation : 11.4</b>

**Chapter 11: General Adult Mental Health Services**

The proposed general adult mental health service should be delivered through the core entity of one Community Mental Health Team (CMHT) for sector populations of approximately 50,000. Each team should have two consultant psychiatrists.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

In the process of agreeing sectors will be in situ by first ¼ 2010

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.5</b>

**Chapter 11: General Adult Mental Health Services**

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**

Currently developing teams

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation :11.6</b>

**Chapter 11: General Adult Mental Health Services**

CMHTs should be located in Community Mental Health Centres with consideration for easy access for service users. High quality day hospitals and acute in-patient care facilities should also be provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual Information**

Acute Unit facilities lacking

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.7</b>

**Chapter 11 General Adult Mental Health Services**

CMHTs should evolve a clear care plan with each service user and, where appropriate, this should be discussed with carers.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Fully implemented MDT Care Plan and has been reviewed.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.8</b>

**Chapter 11: General Adult Mental Health Services**

Each team should include a range of psychological therapy expertise to offer individual and group psychotherapies in line with best practice.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

CBT, Family Therapy, Addiction Counselling, Limited Psychology

**Reason for partial completion / not yet**

Dedicated Access to Psychology
A range of Psychological therapies are required across all age groups

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.9</b>

**Chapter 11: General Adult Mental Health Services**

Service users and providers should collaborate to draw up clear guidelines on the psychological needs of users and the range of community resources and supports available to them locally.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

Advocacy service in place and would envisage that this would be part of their Ongoing role

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.10</b>
<b>Chapter 11: General Adult Mental Health Services</b>	
Home-based treatment teams should be identified within each CMHT and provide prompt services to known and new service users as appropriate. This sub-team should have a gate-keeping role in respect of all hospital admissions.	
<b>Recommendation Completion in this Area (Tick Box)</b>	
<b>Fully Implemented</b>	<b>Partially implemented</b>
	<b>Not yet commenced</b>
	X

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

To be developed in accordance with VFC


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.11</b>

**Chapter 11 General Adult Mental Health Services**

Arrangements should be evolved and agreed within each CMHT for the provision of 24/7 multidisciplinary crisis intervention. Each catchment area should have the facility of a crisis house to offer temporary low support accommodation if appropriate.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

Currently medical and nursing staff provide 24/7 cover within the services.
Respite services provided in the SRU's

**Reason for partial completion / not yet**

We do not have crisis houses but some facilitation occurs in SRU and group homes
Where low support is required

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.12</b>

**Chapter 11 General Adult Mental Health Services:**

In addition to the existing Early Intervention Services (EIS) pilot project currently underway in the HSE, a second EIS pilot project should be undertaken with a population characterised by a different socio-demographic profile, with a view to establishing the efficacy of EIS for the Irish mental health service.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.13</b>

**Chapter 11 General Adult Mental Health Services**  
 Each 50 bed acute psychiatric unit should include a close observation unit of six beds.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

New Acute Unit in Sligo General Hospital is awaiting capital funding

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.15</b>
<b>Chapter 11: General Adult Mental Health Services</b>	
It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.	
<b>Recommendation Completion in this Area (Tick Box)</b>	
<b>Fully Implemented</b>	<b>Partially implemented</b>
	<b>Not yet commenced</b>
	X

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Currently developing teams

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.14</b>

**Chapter 11: General Adult Mental Health Services**

Each of the four HSE regions should provide a 30-bed ICRU unit - with two sub-units of 15 beds each - to a total of 120 places nationally, staffed with multidisciplinary teams with appropriate training.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

National Planning

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 11</b>	<b>Recommendation 11.15</b>

**Chapter 11: General Adult Mental Health Services**

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

Already Answered

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12. 1</b>

**Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** A strong commitment to the principle of "Recovery" should underpin the work of the rehabilitation CMHT - the belief that it is possible for all service users to achieve control over their lives, to recover their self-esteem, and move towards building a life where they experience a sense of belonging and participation.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Rehabilitation and Recovery Team is in place. All staff are inducted to the recovery Model of care. This model is used for all planning within the service

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.2</b>

**Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness** Some 39 rehabilitation and recovery CMHTs should be established nationally, with assigned sector populations of 100,000. Assertive outreach teams providing community-based interventions should be the principal modality through which these teams work.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

MDT – Consultant, Registrar, Occupational therapy, Social Work, 5 Assertive Nurses In Place.
Assertive Outreach is the major treatment modality in place and the Rehabilitation And Recovery Team are taking over responsibility of Supervised Residential Units

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.3</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** The physical infrastructure required to deliver a comprehensive service should be provided in each sector. Rehabilitation and recovery CMHTs should have responsibility for those physical resources appropriate to the needs of their service users, such as community residences.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Rehabilitation and Recovery Team continue to take over responsibility of the SRU's

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.5</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** Rehabilitation and recovery mental health services should develop local connections through linking with local statutory and voluntary service providers and support networks for people with a mental illness is required to support community integration.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Links have been established with both Statutory and Voluntary service providers For e.g. National Learning Network, Borough / County Housing, Meals and Wheels.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.6</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** All current staff within the mental health system who are appointed to rehabilitation and recovery services should receive training in recovery-oriented competencies and principles.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Recovery model underpins all clinical work carried by the Rehabilitation and Recovery service. 2 fulltime staff members are trained as RAPP trainers

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.7</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual Information**

Very strong links have been formed with the National Learning Network, FAS.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.8</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental** To facilitate the service user in re-establishing meaningful employment, development of accessible mainstream training support services and coordination between rehabilitation services and training and vocational agencies is required.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Very good liaison between the Liaison Occupational Therapist and the National Learning Network, And FAS has been forged.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 12</b>	<b>Recommendation 12.9</b>

**CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness.** Evaluation of services to the severe and enduring service user group should incorporate quality-of-life measures and assess the benefit and value of these services directly to service users and their families.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Service uses the Camberwell Assessment of Need and the Lancashire Quality of Life Questionnaire as part of its standard assessment procedure.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.1</b>

**CHAPTER 13 - Mental health services for older people** Any person, aged 65 years or over, with primary mental health disorders or with secondary behavioural and affective problems arising from experience of dementia, has the right to be cared for by mental health services for older people (MHSOP).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Service has been set up to provide Mental Health services for those over 65 presenting with new onset functional mental illness and dementia with behavioural and psychological difficulties in Sligo Leitrim, West Cavan and South Donegal.
Referral policy supports the above statement and is documented in the service information leaflet. This leaflet has been distributed to all sources of referrals, ie GP's and Consultants at Sligo General Hospital. 2 <sup>nd</sup> opinions are available to other colleagues as needed

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Weekly meetings with Consultant Geriatricians to discuss shared cared patients
Presentations given to all sources of referral outlining the referral criteria and Process
Having a central point of referral has been very useful to prioritise and process Referral efficiently

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.3</b>

**CHAPTER 13 - Mental health services for older people** Health promotion programmes and initiatives found to be beneficial to older adults should be implemented.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Day Hospital Programme,- the following Health Promotion programmes were implemented, Medication Management in conjunction with Pharmacy SGH.
Go For life- Health Promotion, Arts programme including an Intergenerational Project with Arts in Mental Health, Falls Prevention Group, Wellness programme, A 6-week Coping with Depression Group, A 7-week Anxiety Management Group

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Intergenerational Project was useful way of integrating the service into the Local community, i.e. National School participation helped address issue of stigma
Medication management/ Coping with Depression Group helps with concordance and promotes ownership of recovery.

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.4</b>

**CHAPTER 13 - Mental health services for older people** Primary health care teams should play a major role in assessment and screening for mental illness in older people and should work in a coordinated and integrated manner with the specialist teams to provide high quality care, particularly care that is home-based..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Close working with Primary care to ensure organic work up completed prior to Mental Health involvement	
Joint domiciliary visits with Primary care for complex cases	
Training on MMSE screening tool for Public Health Nurses within the catchment area	
Presentations to the regions GP Practices	
Planned meeting with the Heads of Department within Older Persons Service	
Close working with the Alzheimer's Society of Ireland especially in the area of home support and day care	
CMHN have attended Primary care team reviews as required	

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Public Health Nurses have a greater awareness of the mental health needs of their Clients
Increase in appropriate referrals from Primary Care services

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.5</b>

**CHAPTER 13 - Mental health services for older people** A total of 39 MHSOP multidisciplinary teams should be established nationally, one per 100,000 population, providing domiciliary and community-based care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

With the projected doubling in the over 65 population over the next 20 years, Vision for Change Implementation plan acknowledges the need for 1 Consultant team per 10,000 over 65 ie 46 teams needed nationally 1.5 for this area

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Referral rate to the service has doubled in 5 years and will continue to increase

**Recommend key issues for the consideration of the Independent Monitoring Group**

Sligo Leitrim west Cavan South Donegal highest prevalence over 65 nationally, need for further 0.5 team for this catchment (or 1 for North West)

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.6</b>

**CHAPTER 13 - Mental health services for older people** Priority should be given to establishing comprehensive specialist MHSOP where none currently exist.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

Current CMHT consists of: 1 Consultant Psychiatrist, 1 Specialist Registrar, 1 NCHD, 1 Team Coordinator/ CMHN, 4 CMHN's, 1 Social Worker, 1 Occupational Therapist, 1.5 Admin for 14,500 over 65
Day Hospital Service: 1 CNM2, 1 Staff Nurse, 1 Household staff.
Psychology not in place – Team refers to existing Community Psychology Service

**Reason for partial completion / not yet**

Financial Constraints

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Patients benefit from interdisciplinary assessment and treatment.
Team co-ordinator role / team working allows for the prioritisation of need and Flexibility of assessment
Day hospital programme has been instrumental in preventing hospitalisation and facilitated early discharge of clients who have been admitted. It also supports CMHN who have clients with complex mental health needs

**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.7</b>

**CHAPTER 13 - Mental health services for older people** Physical resources essential to service delivery, acute beds and continuing care, service headquarters, community-based and day facilities should be provided for MHSOP within each sector..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

CMHT Base and Acute day hospital in place serving Sligo town . No specialist Acute Unit to date. No mobile day hospital. 2 Dementia Units, One staffed by Mental Health (Sligo) and one under Older Persons service in St Patrick's Hospital Carrick-on-Shan Co. Leitrim. Day Hospital located in Sligo covering a radius of 20miles. Access to places at local Day Care services under Older Persons Services
Team headquarter located at Liscarney House which also is the location of the Day Hospital and out patient clinic. 4 additional OPD clinics are held in NPCC, Sligo, Our Lady's Hospital Manorhamilton, St Patrick's Hospital, Carrick on Shannon, and Sheil Hospital Ballyshannon.

**Reason for partial completion / not yet**

Lack of Day Hospital Service to clients outside Radius of 20mile and particularly Those clients who have transport difficulties
Business case submitted to facilitate mobile day hospitals

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.8</b>

**CHAPTER 13 - Mental health services for older people** There should be eight acute assessment and treatment beds in each regional acute psychiatric unit for MHSOP.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

There is no regional acute psychiatric unit for MHSOP
Access to 4 generic beds Sligo currently
4 beds in self contained new acute unit since 2000

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.9</b>

**CHAPTER 13 - Mental health services for older people**

There should be one central day hospital per mental health catchment area (300,000 population) providing 25 places, and a number of travelling day hospitals in each mental health catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

There is one central day hospital providing 12 places daily located at the team base
And covering Sligo Town and a 20 mile radius of the team base
A Business Case has been submitted for a Travelling Day Hospital which will
Address the needs of areas not served presently
In this widely dispersed rural area a central day hospital serving 300,000 population
would not be feasible due to huge geographic distances

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.10</b>

**CHAPTER 13 - Mental health services for older people** There should be an appropriate provision of day centres in each mental health catchment area, but their provision should not be the responsibility of the MHSOP. The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

There are no formal coordination structures between Mental Health Services for Older Persons and employment agencies. Day Care and Day Hospital services are accessible through Older Persons Services throughout the catchment area.
Effective links and good working relationships have been established with Older Persons Services, which allow easy access to this valuable community resource.
MHSOP liaise closely with managers in Older Persons Services to maintain good working relationships and access to services

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.12</b>

**CHAPTER 13 - Mental health services for older people** Carers and families should receive appropriate recognition and support including education, respite, and crisis response when required..

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Joint study with the Carer's Development officer indicated high levels of carer burden among the carers of older people with mental health problems. MHSOP refer carer's to CDO for support and practical assistance.
An information pack was devised and is currently used by all team members to help educate service users and their carers on mental health issues.
The MHSOP continue to evaluate Carer need/burden and advocate on behalf of Carers
12 weeks carer training course facilitated at the team base in conjunction with the adult services for carer's of people with mental problems

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.13</b>

**CHAPTER 13 - Mental health services for older people** Older people with mental health problems should have access to nursing homes on the same basis as the rest of the population

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Good working relations with Older Person's services tries to ensure all older person's in need of Nursing Home care can have access
Some issues arise over suitability of placement due to behavioural problems associated with dementia
Consultant in Psychiatry of Old Age involved in Fair Deal panel

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 13</b>	<b>Recommendation 13.14</b>

**CHAPTER 13 - Mental health services for older people** There should be 30 continuing care places for older people with mental disorders in each mental health catchment area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

There are 80 continuing care places for the entire catchment and none specifically for older people with mental disorders
30 beds for Dementia with behavioural and Psychological difficulties

**Reason for partial completion / not yet**

A review of all SRU's and continuing care placements is currently underway

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.1</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** The process of service delivery of mental health services to people with intellectual disability should be similar to that for every other citizen.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

There is a Specialist Mental Health Team Providing mental health service to people with intellectual disability providing service mainly in community and the team has access to beds in acute mental health unit for inpatient admission.

**Reason for partial completion / not yet**

Lack of designated purpose built acute mental health unit, lack of a specialised mental health MDT team.
Lack of forensic service for people with Intellectual Disability nationally also causes difficulties locally.

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**

People with Learning Disability have complex needs and have input from multiple Agencies at one time

**Recommend key issues for the consideration of the Independent Monitoring Group**

Development of specialised mental health team , Development of purpose built acute Unit for ID and a forensic service for ID

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.2</b>

**CHAPTER 14 - Mental health services for people with intellectual disability**

Detailed information on the mental health of people with intellectual disability should be collected by the NIDD. This should be based on a standardised measure. Data should also be gathered by mental health services for those with intellectual disability as part of national mental health information gathering.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual Information**

We have our local data of mental health service of people with ID

**Reason for partial completion / not yet**

At present there is no provision where NIDD collect information about the mental health of people with intellectual disability and for national mental health information Gathering
---

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**

Structure and system needs to be in place for ID where information about mental health could be collected by NIDD and for National Mental health Information Gathering from ID .
--

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.4</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** The promotion and maintenance of mental well-being should be an integral part of service provision within intellectual disability services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

A lot is being done for the well-being and mental health promotion by both primary ( Generic ID) team and specialised mental health team. Day services, which provide educational, occupational and recreational activities for our service users.
Two community nurses working with ID are working with service user living in community independently or with their parents.
Some educational activities are in place for the Nursing staff to inform them about the mental health issues of people with intellectual disability.

**Reason for partial completion / not yet**

Lack of coordinated system of mental health promotion, lack of structured training for staff, lack of resources to release intellectual disability staff for training in mental health.
---

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**

The development of a coordinated mental health promotion programme is good for both service users and service providers as it prevents illness and the patients know to deal best with their mental health problem.

**Recommend key issues for the consideration of the Independent Monitoring Group**

A structured and well-coordinated system of mental health promotion possibly with the appointment of a health promotion officer who will coordinate and implement the policies for this purpose.
--

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.5</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** All people with an intellectual disability should be registered with a GP and both intellectual disability services and MHID teams should liaise with GPs regarding mental health care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Every referral comes through GP and GP are informed about the mental health status of people with mental health and intellectual disability. All patients are regularly reviewed by GP, Psychiatrist other specialist if needed and all this documented in care planning document of each patient.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**

The needs of people with mental health and ID should be discussed in care planning and liaison should be made with other specialists as well those who are involved in the care of the patients with ID.

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.6</b>

**CHAPTER 14 - Mental health services for people with intellectual disability**  
 Mental health services for people with intellectual disability should be provided by a specialist mental health of intellectual disability (MHID) team that is catchment area-based. These services should be distinct and separate from, but closely linked to, the multidisciplinary teams in intellectual disability services who provide a health and social care service for people with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>

Please tick

**Please provide supporting factual information**

There is a consultant Psychiatrist, a trainee doctor and a clerical admin officer as specialist mental health team for people with ID.
The mental health service is provided in the catchment area of Sligo/Leitrim/ West Cavan to both voluntary and non-voluntary organisation (HSE)
The mental health team is independent by itself but due to the lack of its own team it is dependent on Primary intellectual disability team for its human resources.

**Reason for partial completion / not yet**


<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**

--

**Recommend key issues for the consideration of the Independent Monitoring Group**

In the existing resources of the generic intellectual disability MDT team should be taken into consideration when staffing specialist mental health team.
If the Consultant Psychiatrist feels that he/ she has already a full support available in some area from intellectual disability team, he/she should not necessarily recruit these professional if they are already there under the umbrella of primary intellectual disability team ( for example a social worker or OT officer)
Alternatively if the resources are there but under the umbrella of generic ID, it could be reconfigured.

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.7</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** The multidisciplinary MHID teams should be provided on the basis of two per 300,000 population for adults with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

The catchment area of Sligo/Leitrim/ West Cavan need one team on the basis of its population. At present one team is in functioning

**Reason for partial completion / not yet**

The team lack specialist MDT staffing

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**

In some areas although the general population may be relatively small, the number of people with ID may be higher as a result of the availability of centres and facilities which provide services for people with intellectual disability not only nationally but across the border from UK.

**Recommend key issues for the consideration of the Independent Monitoring Group**

The number of people with mental health and disability should also be taken into consideration along with the general number of population.

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.8</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** One MHID team per 300,000 population should be provided for children and adolescents with intellectual disability.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**

There is a generic child and adolescent consultant psychiatrist who may partly deal with children who have intellectual disability but there is no specialist child and adolescent psychiatrist only for intellectual disability.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.9</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** A spectrum of facilities should be in place to provide a flexible continuum of care based on need. This should include day hospital places, respite places, and acute, assessment and rehabilitation beds/places. A range of interventions and therapies should be available within these settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual information**

There are number of day facilities available such as day services providing educational and recreational activities. Patients can get respite although it is limited and may not always be available.

There is no assessment and rehabilitation beds available, which would be very helpful for people with intellectual disabilities who live independently or with their parents,

**Reason for partial completion / not yet**

The lack of assessment and rehabilitation beds. The lack of day hospital facility for Intellectual disability.

**Completion Date:**

**Revised Timescale**

(commencement and completion dates):

Will be discussed in monthly meetings.

**Please share the key learning points which have evolved in the implementation of this recommendation**

**Recommend key issues for the consideration of the Independent Monitoring Group**

Assessment and rehabilitation beds should be given priority as it may serve the purpose of acute beds in the absence acute mental health unit for people with ID.

Not all people may necessarily need admission to acute mental health unit, they may need observation and assessment for a short period of time.

These rehabilitation beds will also be used as a step down facility for people who are discharged from acute mental health unit and are not ready yet to be sent home.

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 14</b>	<b>Recommendation 14.10</b>

**CHAPTER 14 - Mental health services for people with intellectual disability** In order to ensure close integration, referral policies should reflect the needs of individuals with intellectual disability living at home with their family, GPs, the generic intellectual disability service providers, the MHID team and other mental health teams such as adult and child and adolescent mental health teams.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

All referrals to the mental and intellectual disability are discussed in a monthly MDT meeting to make sure that service user appropriate and possible support from all agencies involved in the care of people with ID.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**

Centralised referral committee chaired by an assessment and placement officer who coordinate the reception, gathering of information, organise assessment by appropriate professional and refer further to other agencies if needed.

**Recommend key issues for the consideration of the Independent Monitoring Group**

Every patient referred to Mental Health Team for ID should be assessed first by generic(primary) intellectual disability team for the suitability of intellectual disability service. If the service user is deemed suitable for intellectual disability service then he/she should be accepted by the mental health services for ID otherwise the patient should attend generic mental health services.

**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15.2</b>	<b>Recommendation 15.2.6</b>

**Mental health services for homeless people** Community mental health teams should adopt practices to help prevent service users becoming homeless, such as guidelines for the discharge of people from psychiatric in-patient care and an assessment of housing need/living circumstances for all people referred to mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Currently no clients in this category. However very close working relationship With the local housing forum in Sligo Leitrim.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.2.7</b>

**Mental health services for homeless people** Integration and coordination between statutory and voluntary housing bodies and mental health services at catchment area level should be encouraged.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Members of the Forum for Homelessness

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.3.1</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems** Mental health services for both adults and children are responsible for providing a mental health service only to those individuals who have co-morbid substance abuse and mental health problems.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

We have a comprehensive addiction service that is integrated with the Primary
And Secondary care services and provide for a co-morbid / mental health addiction
Service

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.3.2</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems** General adult CMHTs should generally cater for adults who meet these criteria, particularly when the primary problem is a mental health problem.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Work in close liaison with our addiction team and primary care team to provide care
For clients who have co-morbid severe mental illness and substance abuse problems
The addiction service is part of the mental health service in Sligo Leitrim

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.3.4</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems.** Specialist adult teams should be developed in each catchment area of 300,000 to manage complex, severe substance abuse and mental disorder.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.3.5</b>

**Mental health services for people with co-morbid severe mental illness and substance abuse problems.** These specialist teams should establish clear linkages with local community mental health services and clarify pathways in and out of their services to service users and referring adult CMHTs.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.4.1</b>

**Mental health services for people with eating disorders** Health promotion initiatives that support greater community and family awareness of eating disorders should be supported and encouraged.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

The CAWT INTEREG IVA funded project will deliver a community based specialist resource across the CAWT region including the Sligo/Leitrim mental health service area. The project will provide 3 WTE eating disorders practitioners for the Donegal/Sligo/Leitrim area to provide interventions and treatment to Tiers 1 and Tiers 2 of the 4 tiered approach to Eating Disorder care as recommended by NICE (2004). Together with the provision of specialist practitioners, the project will improve the quality of the care pathways for people with an eating disorder, raise awareness and develop skills to improve therapeutic capacity and build carer support group capacity within communities. The project is of 3 year duration. Part of a €3 million CAWT programme for an Eating Disorder Programme

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.4.4</b>

**Mental health services for people with eating disorders** Eating disorders in children and adolescents should be managed by the child and adolescent CMHTs on a community basis, using beds in one of the five in-patient child and adolescent units if required.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Managed in Community or referred to an acute unit if required

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.4.8</b>

**Mental health services for people with eating disorders** The four specialised multidisciplinary adult teams, and the national team for children and adolescents, should provide community-based consultation, advice and support to all agencies in their area.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.5.1</b>

**Liaison mental health services** The existing provision of nine LMHS teams nationally should be increased to thirteen.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

**Please provide supporting factual Information**

There is a liaison nurse in situ at SGH. This team is to be further resourced. Currently In communication with the acute service re the development of this essential Service.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.5.2</b>

**Liaison mental health services** Complete multidisciplinary LMHS should be established in the three national children's hospitals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

N/A

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.5.3</b>

**Liaison mental health services** Liaison child and adolescent mental health services should be provided by a designated child and adolescent CMHT, one per 300,000 population (see Chapter 10)

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Advice from the CAMS team readily given to SGH. No liaison person insitu

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.7.1</b>

**Suicide Prevention** There should be agreed protocols and guidelines for engaging with those assessed to be at high risk of suicidal behaviour, and for engaging with those who are particularly vulnerable in the wake of a suicide, within mental health care settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

Policy in place to deal with the post traumatic effects from a suicide.
Comprehensive Risk Assessment policy in place in the services.
Support given to families

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.7.2</b>

**Suicide Prevention** Particular care should be given to service users of mental health services who have been identified as being at high risk of suicidal behaviour e.g. those with severe psychosis, affective disorders, and individuals in the immediate aftermath of discharge from in-patient settings.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Risk Assessment, Planed Discharges, MDT Follow up, Policy on notifying Primary care, Discharge Summaries.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.8.1</b>

**People with borderline personality disorder** The needs of people with mental health problems arising from or co-morbid with borderline personality disorder should be recognised as a legitimate responsibility of the mental health service, and evidence-based interventions provided on a catchment area basis.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

More Psycho analysis would assist as this is the evidence based intervention For personality disorders

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 15</b>	<b>Recommendation 15.8.2</b>

**People with borderline personality disorder** Specialised therapeutic expertise should be developed in each catchment area to deal with severe and complex clinical problems that exceed the available resources of generic CMHTs.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

Small numbers of patients present with severe challenging problems. Appropriate
Treatments are sourced at National and International level.
Intensive Care Rehabilitation Units developed Nationally should assist.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.4</b>

**CHAPTER 16 - Management and organisation of mental health services**

Multidisciplinary Mental Health Catchment Area Management Teams should be established. These teams should include both professional managers and clinical professionals along with a trained service user and should be accountable to the National Care Group Manager and the National Mental Health Service Directorate.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

No service users at present.

**Reason for partial completion / not yet**

Service users to become involved in the future

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.5</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams should self-manage through the provision of a team coordinator, team leader and team practice manager.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Work in progress. Teams being developed

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.6</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams should be responsible for developing costed service plans and should be accountable for their implementation.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

This will be part of the remit of the CMHT when developed

**Completion Date:**

--	--

**Revised Timescale**

*(commencement and completion dates):*

--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.7</b>

**CHAPTER 16 - Management and organisation of mental health services** A management and organisation structure of National Mental Health Service Directorate, a multidisciplinary Mental Health Catchment Area Management Team and local, self-managing CMHTs, should be put in place.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual Information**

In the process of developing the CMHTs .

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.8</b>

**CHAPTER 16 - Management and organisation of mental health services** Mental Health Catchment Area Management Teams should facilitate the full integration of mental health services with other community care area programmes. This should include the maximum involvement with self-help and voluntary groups together with relevant local authority services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**


**Reason for partial completion / not yet**

On going development

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 16</b>	<b>Recommendation 16.9</b>

**CHAPTER 16 - Management and organisation of mental health services**  
 Community Mental Health Teams and Primary Care Teams should put in place standing committees to facilitate better integration of the services and guide models of shared care.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

Mental Health representatives, professionals take part in Primary Care Team Committees

**Reason for partial completion / not yet**

CMHT still under development

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 17</b>	<b>Recommendation 17.8</b>

**CHAPTER 17 - Investing in the future: Financing the mental health services**  
 Provision of community mental health centres as service bases for multidisciplinary community mental health teams should be given priority.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Awaiting allocation of Capital Investment

**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.7</b>

**CHAPTER 18 - Manpower, education and training** Family friendly staff policies and flexible rostering with provision of suitable child care facilities is an important issue for the recruitment and retention of staff, as is help with housing, particularly for foreign nationals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input checked="" type="checkbox"/>	<b>Not yet commenced</b>	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

**Please provide supporting factual Information**

Policies are in place. Work due to begin on new rosters as part of the partnership Process.

**Reason for partial completion / not yet**

Training has been effected by the Public Service Embargo . Recruitment has not Happened since the embargo.
--

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.8</b>

**CHAPTER 18 - Manpower, education and training** A flexible retirement package should be considered to make the best use of valuable experienced staff. This would enable staff nearing retirement to move into part-time work without reducing pension benefit or to retire while carrying on with full or part-time work. Staff earlier on in their career should be able to take a career break and still contribute to their pension benefits.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	

Please tick

**Please provide supporting factual information**

National Issue

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.10</b>

**CHAPTER 18 - Manpower, education and training** Within the context of overall service changes, many currently employed staff will need to redefine their role in the light of the development of new community-based teams focusing on early intervention, assertive outreach, crisis resolution and home treatment. Appropriate training should be available for affected staff.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>		<b>Partially implemented</b>		<b>Not yet commenced</b>	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

**Please provide supporting factual information**

Training cannot take place as replacement of staff is not possible due to the Public Sector embargo / Retirements

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.11</b>

**CHAPTER 18 - Manpower, education and training** A personal training and development plan or equivalent should be introduced for all grades of staff in the mental health services. This should help managers set priorities for the use of resources in order to meet common needs more efficiently, organise staff release and target and schedule in-house education and training. In this regard it is also important to make available clear information about routes to employment training and career progression within the mental health service.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

Very difficult at the moment to promote this recommendation as career progression Within the Mental Health services has been stopped at present due to the non Replacement of post due to the Public Service Embargo. The Sligo Service Has lost 36 nursing posts in 2009 with no replacement.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.24</b>

**CHAPTER 18 - Manpower, education and training** It is recommended that the position of mental health support worker be established in the mental health system to support service users in achieving independent living and integration in their local community.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual information**

The introduction of mental Health support workers has not occurred in the Services. National direction required

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 18</b>	<b>Recommendation 18.27</b>

**CHAPTER 18 - Manpower, education and training** A variety of programmes should be in place for the workplace such as induction programmes, health and safety programmes (for example, cardio-pulmonary resuscitation) and training in conducting staff appraisals.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual information**

All were in place when full compliment of staff was in situ.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 19</b>	<b>Recommendation 19.1</b>

**CHAPTER 19 - Mental health information and research** Service users and carers should have ready access to a wide variety of information. This information should be general (e.g. on mental health services in their area) and individualised (e.g. information on their medication).

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>		<b>Not yet commenced</b>	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

**Please provide supporting factual Information**

Information documentation available for service users and carers. Advocacy service
Also available. Information on Medication provided to both clients and families
By our pharmacist. Drug information system in situ

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 19</b>	<b>Recommendation 19.3</b>

**CHAPTER 19 - Mental health information and research** Measures should be put in place to collect data on community-based mental health services.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

**Please provide supporting factual Information**

Data is collected from the services for HRB stats

**Reason for partial completion / not yet**

More structured system to be introduced to provide data on community based mental Health services, outcomes and incidences.
---

**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 19</b>	<b>Recommendation 19.6</b>

**CHAPTER 19 - Mental health information and research** Mental health services should implement mental health information systems locally that can provide the national minimum mental health data set to a central mental health information system.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<input type="checkbox"/>	<b>Partially implemented</b>	<input type="checkbox"/>	<b>Not yet commenced</b>	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Currently under trial in Donegal ( WISDOM )

<b>Completion Date:</b>	
-------------------------	--

<b>Revised Timescale</b> (commencement and completion dates):	
--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 19</b>	<b>Recommendation 19.13</b>

**CHAPTER 19 - Mental health information and research** Mental health research should be part of the training of all mental health professionals and mental health services should be structured to support the ongoing development of these skills.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b>Not yet commenced</b>
	<input checked="" type="checkbox"/>		

Please tick

**Please provide supporting factual Information**

Research and audit are constantly promoted. Further education which encompasses
Research and audit is promoted. Evidence based material promoted within the
Service.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

(commencement and completion dates):

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>

**Vision for Change Independent Monitoring Group Report for Jan 2010**

LOCAL Recommendations	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 20</b>	<b>Recommendation 20.3</b>

**CHAPTER 20 - Transition and transformation: Making it happen** The first steps that should be taken to implement this policy include the management and organisational changes recommended in Chapter 16 and the provision of training and resources for change.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>Partially implemented</b>	<b>X</b>	<b>Not yet commenced</b>
		<input checked="" type="checkbox"/>	

Please tick

**Please provide supporting factual Information**


**Reason for partial completion / not yet**

Currently being developed

**Completion Date:**

--	--

**Revised Timescale**

*(commencement and completion dates):*

--	--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>
---------------	--------------	-------------



**Vision for Change Independent Monitoring Group Report for Jan 2010**

<b>LOCAL Recommendations</b>	
<b>HSE REGION West</b>	Catchment . Sligo Leitrim & West Cavan
<b>Date: 21.1.2010</b>	Completed by; Catchment Management Committee
<b>Chapter 20</b>	<b>Recommendation 20.4</b>

**CHAPTER 20 - Transition and transformation: Making it happen** Mental hospitals must be closed in order to free up resources to provide community-based, multidisciplinary team-delivered mental health care for all. A plan to achieve this should be put in place for each mental hospital.

**Recommendation Completion in this Area (Tick Box)**

<b>Fully Implemented</b>	<b>X</b>	<b>Partially implemented</b>	<b></b>	<b>Not yet commenced</b>	<b></b>

Please tick

**Please provide supporting factual Information**

Main Hospital Closed. Awaiting development of New Unit.

**Reason for partial completion / not yet**


**Completion Date:**

--

**Revised Timescale**

*(commencement and completion dates):*

--

**Please share the key learning points which have evolved in the implementation of this recommendation**


**Recommend key issues for the consideration of the Independent Monitoring Group**


**Thank You**

<b>Signed</b>	<b>Title</b>	<b>Date</b>