

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/2010	Completed by
Chapter 1	Recommendation: 1.1

Chapter 1 Listening to what we heard: Consultation with service users, carers and providers The principles and values described here and underpinning this policy should be reflected in all mental health service planning and delivery

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

Please provide supporting factual information

1. Meetings with IAN advocate re advocacy service, issues raised by service users.
2. Inclusion of service user representative on Catchment Team.
3. Use of carers groups, service groups to give feedback on Service plans, specific issues, developments.

Reason for partial completion / not yet

1. Is a new development.
2. Is a step towards developing a consumer panel.

Completion Date:	Ongoing Development from commencement
-------------------------	---------------------------------------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Need for staff training in working in partnership with Service Users.
Views of Service Users/Careers can be challenging at times for staff but are also to provide an opportunity to change and improve practice.

Recommend key issues for the consideration of the Independent Monitoring Group

No further comment

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.1

Chapter 3 – Partnership in Care: Service Users and Carers:

3.1: Service Users and carers should participate at all levels of the mental health system.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input checked="" type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	-------------------------------------	------------------------------	--------------------------	--------------------------	--------------------------

Please tick

Please provide supporting factual information

1 Service Users and carers are delivering training and support services in Aras Follain, A Peer Support Centre based in Nenagh.
2 Service Users and Carers are involved in planning and evaluating service delivery through Participation in the Catchment Management Team Meetings.
3 Service Users are involved in the Recovery Care Planning Process

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key Learning point was the pace and integrated involvement of Service Users & Carers In having their voices heard.

Recommend key issues for the consideration of the Independent Monitoring Group

No Further Comment.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.2

Chapter 3 – Partnership in Care: Service Users and Carers:
 Advocacy should be available as a right to all service users in all mental health services in all parts of the country.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

The Irish Advocacy Network provides a Peer Support Service through our 2 Day Centres in Nenagh & Thurles and the Peer Support Centre also in Nenagh.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

The Irish Advocacy Network Service has commenced during the past 15mths on a part-time basis. The Advocate Advisor Post for the Mid-West was vacant up until recently.

Recommend key issues for the consideration of the Independent Monitoring Group

No further Information.

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 3	Recommendation 3.3

Chapter 3 – Partnership in care: Service Users and carers

Innovative methods of involving service users and carers should be developed by local services, including the mainstream funding and integration of services organised and run by service users and carers of service users.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced
	X		

Please tick

Please provide supporting factual Information

The CMHT in North Tipperary and Mental Health Ireland jointly fund the Aras Follain, Peer Support Centre in Nenagh. Service Users & Carers manage the centre which Provides a number of support groups and training courses as well as a drop in Service.
Service Users and staff have trained together which will be offered to individuals and Groups on an ongoing basis.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key Learning Point is the importance of engaging with voluntary agencies to Develop services.

Recommend key issues for the consideration of the Independent Monitoring Group

No further comment

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.6

Chapter 3: Partnership in care: Service users and carers

Carers should be provided with practical support/measures such as; inclusion in the care planning process with the agreement of the service user, inclusion in the discharge planning process, timely and appropriate information and education, planned respite care and should have a member of the multidisciplinary team to act as a keyworker/designated point of contact with the team and to ensure these services are provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Carers are involved in various aspects of including [parents, partners & siblings] Of the Service Users Recovery Journey, if indicated and agreed.
Carers Support Groups are facilitated by the Nenagh & Thurles.
Carers Education Groups are in development by Nursing Staff from the CMHT.

Reason for partial completion / not yet

No formalised process of designating key worker point of contact for carers. This is Being addressed via a group initiative.

Completion Date:	February 2010
-------------------------	---------------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Importance of formulating appropriate supports for Carers to enable continued care For their relatives.

Recommend key issues for the consideration of the Independent Monitoring Group

No further information.

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation: 3.7

Chapter 3 – Partnership in care: service users and carers

The experiences and needs of children of service users should be addressed through integrated action at national, regional and local level in order that such children can benefit from the same life chances as other children.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

The Principal Social Worker has provided training via interagency on the effects on Children if mental health difficulties.
This training will be offered to staff in 2010 as a commencement point for further Discussion in.
Staff liaise with Community Care Colleagues as required with regards to care and Welfare of children.

Reason for partial completion / not yet

N/A

Completion Date:

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Key learning point is the sharing of information with regards to the impact of mental Health difficulties on children & young people.

Recommend key issues for the consideration of the Independent Monitoring Group

No further Comment

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.8

Chapter 3 – Partnership in care; Service users and carers

Mental health services should provide ongoing, timely and appropriate information to service users and carers as an integral part of the overall service they provide.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Information points are present in the Community Mental Health Centres
Peer Support Centre has Community sponsored information centre.
Social Work provides access to information online with emphasis on training clients How and where to access information for themselves as necessary.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

It was found some clients were not aware of the services readily available to them in Their own locality.

Recommend key issues for the consideration of the Independent Monitoring Group

No Further comment

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.9

Chapter 3 – Partnership in care; Service users and carers

Information on the processes involved in making complaints or comments on mental health services should be widely available.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Posters & Leaflets are available in all Mental Health Facilities in North Tipperary and also Mental Health Ireland services.

Mental Health Services in North Tipperary actively keep staff and public updated regarding “Your Service, Your Say”.

Reason for partial completion / not yet

Completion Date:

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further comment.

Recommend key issues for the consideration of the Independent Monitoring Group

No further comment.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 3	Recommendation 3.10

Chapter 3: Partnership in care; service users and carers

Service user involvement should be characterised by a partnership approach which works according to the principles outlined in this chapter and which engages with a wide variety of individuals and organisations in the local community.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Service Users are involved in all stages of the Recovery Care Planning Process.
Staff liaise with agencies and refers to appropriate community resources.
Mental Health Care Staff involved with numerous interagency projects (Homeless, Suicide Prevention)

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Importance of engaging widely and assessing current needs prior to formulating Strategy.

Recommend key issues for the consideration of the Independent Monitoring Group

No Further Comment.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 4	Recommendation 4.2

Chapter 4 – Belonging and participating; Social Inclusion

Evidence-based programmes to tackle stigma should be put in place, based around contact, education and challenge.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

HSE Health Promotion Officer has recently joined the Local Catchment Management Team.
Aras Follain [Support Centre] hosts open days with speakers on various topics such as Mental Health and Human Rights also Service users have spoken on local radio On recovery.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key Learning Point is important to have strategies in place to tackle stigma within the Community.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 4	Recommendation 4.6

Chapter 4: Belong and participating: Social Inclusion

Evidence-based approaches to training and employment for people with mental health problems should be adopted and such programmes should be put in place by the agencies with responsibility in this area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

1. National Learning Network a Focus Programme in Nenagh for 2 years.
2. FAS Offer Supported Employment.
3. VEC offer funding for courses at Day Centres & Aras Follain.
4. Clients are referred to mainstream services whenever possible.
5. North Tipperary Leader Project Jobs Clubs.
6. Roscrea 2000 "time on your hands".

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Appropriate consultation is vital with the development of training and employment Opportunities in the community for people with Mental Health problems.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 4	Recommendation: 4.8

Chapter 4 – Belonging and participating: social inclusion

Mental health services should be provided in a culturally sensitive manner. Training should be made available for mental health professionals in this regard, and mental health services should be resourced to provide services to other ethnic groups, including provision for interpreters.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	

Please tick

Please provide supporting factual information

Interpreter's service has been utilised when required.
Appropriate training and information is provided to mental health professionals with regards to providing services to other ethnic groups.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Continued updates are required with regards to Cultural Awareness.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 4	Recommendation: 4.9

Chapter 4: Belonging and participating; Social inclusion:

Community and personal development initiatives which impact positively on mental health status should be supported e.g. housing improvement schemes, local environment planning and the provision of local facilities. This helps build social capital in the community.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

Social Work from CMHT participate on North Tipperary Homeless Forum, involved in Local housing associations, engages with appropriate shelter accommodation plans.
Social Work provides “personal development groups”, “journey of self discovery” in The community.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Important to engage with collective groups providing services to ensure co-ordination Of appropriate social services.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 5	Recommendation : 5.1

Chapter 5: Fostering well being; Mental health promotion

Sufficient benefit has been shown from mental health promotion programmes for them to be incorporated into all levels of mental health and health services as appropriate. Programmes should particularly focus on those interventions known to enhance protective factors and decrease risk factors for developing mental health problems.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

Examples of programmes being provided include WRAP, Journey of Self Discovery Anxiety Management, Mindfulness Group and Bi Polar Groups.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key Learning Point is to ensure appropriate Mental Health Promotion is provided.
North Tipperary Mental Health Services have engaged the local Health Promotion Officer in planning events.

Recommend key issues for the consideration of the Independent Monitoring Group

No further comment

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 5	Recommendation : 5.2

Chapter 5: Fostering well-being; Mental health promotion

All mental health promotion programmes and initiatives should be evaluated against locally agreed targets and standards.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Local Health Promotion Officer is a member of the Catchment Management Group, Her role will include supporting the evaluation of Mental Health promotion Programmes against the local HP strategy.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

No Comment

Recommend key issues for the consideration of the Independent Monitoring Group

No Comment

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 5	Recommendation 5.5

Chapter 5: Fostering well-being; Mental health promotion

Training and education programmes should be put in place to develop capacity and expertise at national and local levels for evidence-based prevention of mental disorders and promotion of mental health.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual information

Training and education programmes are in place as indicated in other Recommendations.

Reason for partial completion / not yet

Further guidance and support will be provided to professionals to enhance their competency and knowledge to provide further programmes.

Completion Date:	Ongoing
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.1

Chapter 7; Mental Health in primary care;

All individuals should have access to a comprehensive range of interventions in primary care for disorders that do not require specialist mental health services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual Information

Individuals do have access to immediate GP Services and in certain areas Primary Care Team Support

Reason for partial completion / not yet

Await the full implementation of Primary Care Teams in North Tipperary.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

CMHT's are linking with Primary Care Teams and also with other key referrers to Services.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.3

Chapter 7 – Mental Health in primary care

All mental health service users, including those in long-stay wards, should be registered with a GP.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

All Mental Health Service Users have registered with a GP. Active engagement Occurs to ensure a fluid GP registration occurs.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

No further comment.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.4

Chapter 7: Mental health in primary care:

Appropriately trained staff should be available at the primary care level to provide programmes to prevent mental health problems and promote wellbeing.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

CMHT staff are linking at primary care level to provide support and guidance to Colleagues. Programmes to prevent mental health problems and wellbeing are Planned and provided to service users and staff working in Primary Care.

Reason for partial completion / not yet

Awaiting full implementation of 12 Primary Care Teams & 3 Networks to enable Resourcing of appropriately trained staff to provide programmes

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further Comment

Recommend key issues for the consideration of the Independent Monitoring Group

No further comment

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.5

Chapter 7 – Mental health in primary care

It is recommended that the consultation/liaison model should be adopted to ensure formal links between CMHTs and primary care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Consultation & Liaison with Primary Care is taking place with links through Primary Care taking place at business and clinical level.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Formal links are important to ensure the role of CMHTs and Primary Care is very Very clear.

Recommend key issues for the consideration of the Independent Monitoring Group

No Further Comment

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 7	Recommendation 7.6

Chapter 7 Mental health in primary care
 Mental health professionals should be available in the primary care setting, either within community care, the primary care team or the primary care network.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual Information

Links with Community Care, Primary Care Team & Network are in place. These Links include attending business or clinical meetings, providing information and Support.

Reason for partial completion / not yet

A protocol to be put in place with regards to providing availability to all 12 Primary Care Teams and 3 Networks when fully functional.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further Information

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations

HSE REGION	Catchment
Date	Completed by;
Chapter 7	Recommendation 7.7

Chapter 7: Mental health in primary care

Local multidisciplinary CMHTs should provide a single point of access for primary care for advice, routine and crisis referral to all mental health services (community and hospital based).

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Local CMHT's have been providing a single point of access for GPs re referrals.
Primary Care Teams will also now be providing referrals to the CMHT's for services.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Protocol is important to have with regards to single point of access for services within CMHT's. it is important to communicate protocol clearly to Primary Care Teams and Other referrers.

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.8

Chapter 7 Mental health in primary care:

Protocols and policies should be agreed locally by primary care teams and community mental health teams - particularly around discharge planning. There should be continuous communication and feedback between primary care and the CMHT.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Protocols and policies are locally agreed with GP's. The protocols now include Primary Care Teams to include referrals and discharge planning.

Reason for partial completion / not yet

Protocols and policies to be further developed as all the Primary Care Teams Are operational.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information.

Recommend key issues for the consideration of the Independent Monitoring Group

No further information.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 7	Recommendation 7.10

Chapter 7 Mental health in primary care:

Physical infrastructure that meets modern quality standards should provide sufficient space to enable primary care and CMHTs to provide high quality care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

Please provide supporting factual information

CMHT's have fairly good infrastructure to enable provision of high quality care.
One of the CMHT's facilities requires upgrading to meet modern quality standard.

Reason for partial completion / not yet

Physical environmental development is required for the Thurles Community Mental Health Team.

Completion Date:	On Going, Capital Requirements
-------------------------	--------------------------------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 7	Recommendation 7.11

Chapter 7 Mental health in primary care;

The education and training of GPs in mental health should be reviewed. GPs should receive mental health training that is appropriate to the provision of mental health services described in this policy (i.e. community-based mental health services). Service users should be involved in the provision of education on mental health.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

Please provide supporting factual information

Training and education is made available for GP's. Close links with GP's are
Functional. Service Users are involved in the provision of education on mental
Health via Irish Advocacy Network.

Reason for partial completion / not yet

Difficulty in getting full engagement from GP's in providing training due to their
Workload.

Completion Date:	Ongoing
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 9	Recommendation 9.1

Chapter 9 - The Community Mental Health Team (CMHT)

To provide an effective community-based service, CMHTs should offer multidisciplinary home-based treatment and assertive outreach, and a comprehensive range of medical, psychological and social therapies relevant to the needs of service users and their families. Each multidisciplinary team should include the core skills of psychiatry, nursing, social work, clinical psychology, occupational therapy. The composition and skill mix of each CMHT should be appropriate to the needs and social circumstances of its sector population.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please provide supporting factual information

North Tipperary provide effective community based service to the full population of 66,000. Home-based & Assertive Outreach is provided where appropriate.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

MDT approach is very effective to providing the appropriate service. We have don't
Have an Occupational Therapist which is provides a deficit in our service. This
Deficit has been addressed with the support of OT in Primary Care.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 9	Recommendation 9.2

Chapter 9 – The Community Mental Health Team (CMHT)

The cornerstone of mental health service delivery should be an enhanced multidisciplinary Community Mental Health Team (CMHT), which incorporates a shared governance model, and delivers best-practice community-based care to serve the needs of children, adults and older people.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

The two CMHT's in North Tipperary provide a General Adult Service which does not include children. Services for children is provided by the Regional CAHM's team which is based in Nenagh.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Best –practice community based care is reviewed regularly via the Catchment Management Team and also the clinical governance group.

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 9	Recommendation 9.3

Chapter 9 – The Community Mental Health Team (CMHT)

Links between CMHTs primary care services, voluntary groups and local community resources relevant to the service user's recovery should be established and formalised.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

All appropriate links are undertaken by members of the CMHT relevant to the Service user's recovery. These links are discussed at team meeting and formalised.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

CMHT Meetings are very important to ensure the appropriate care links for service Users are requested.

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 9	Recommendation 9.4

Chapter 9 The Community Mental Health Team (CMHT)
 Links between CMHTs primary care services, voluntary groups and local community resources relevant to the service user's recovery should be established and formalised.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced
--------------------------	----------	------------------------------	--------------------------

Please tick

Please provide supporting factual Information

Appropriate links from the CMHT are acted upon to provide the appropriate service
Is sourced for service user's recovery. These links are made by the appropriate
CMHT staff working with Service Users.

Reason for partial completion / not yet

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information

Recommend key issues for the consideration of the Independent Monitoring Group

Appropriate protocols need to be put in place to formalise links with Primary Care.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation 10.3

Chapter 10: Child & Adolescent Mental Health Services

It is recommended that service users and their families and carers be offered opportunities to give feedback on their experience and to influence developments within these services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

North Tipperary Child & Adolescent Mental Health Services is provided via Mid-West Regional Service managed by Limerick LHO

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation 10.1

Chapter 10: Child & Adolescent Mental Health Services:
 The need to prioritise the full range of mental health care, from primary care to specialist mental health services for children and adolescents is endorsed in this policy.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

North Tipperary Child & Adolescent Mental Health Services is provided via Mid-West Regional Service managed by Limerick LHO.

Reason for partial completion / not yet

Completion Date:

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation: 10.7

Chapter 10: Child & Adolescent Mental Health Services:

Two child and adolescent CMHTs should be appointed to each sector (population: 100,000). One child and adolescent CMHT should also be provided in each catchment area (300,000 population) to provide liaison cover.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual information

North Tipperary Child & Adolescent Mental Health Services is provided via Mid-West Regional Service managed by Limerick LHO

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation 10.8

Chapter 10: Child & Adolescent Mental Health Services

These child and adolescent CMHTs should develop clear links with primary and community care services and identify and prioritise the mental health needs of children in each catchment area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

North Tipperary Child & Adolescent Mental Health Services is provided via Mid-West Regional Service managed by Limerick LHO

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation 10.9

Chapter 10: Child & Adolescent Mental Health Services

Urgent attention should be given to the completion of the planned four 20-bed units in Cork, Limerick, Galway and Dublin, and multidisciplinary teams should be provided for these units.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual information

North Tipperary Child & Adolescent Mental Health Services is provided via Mid-West Regional Service managed by Limerick LHO

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 10	Recommendation 10.10

Chapter 10: Child & Adolescent Mental Health Services

Early intervention and assessment services for children with autism should include comprehensive multidisciplinary and paediatric assessment and mental health consultation with the local community mental health team, where necessary.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

North Tipperary Child & Mental Health Services is provided via
Mid-West Regional Service managed by Limerick LHO

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.3

Chapter 11 General Adult Mental Health Services:

CMHTs should provide support and consultation to primary care providers in the management and referral of individuals with mental health problems.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

The CMHT's have been providing support and consultation to primary care providers in the management and referral of individuals with mental health problems since the Commencement of the teams.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

The building of clear links with GPs and other primary care providers is essential
To ensure understanding of service delivery by CMHT's

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation : 11.4

Chapter 11: General Adult Mental Health Services

The proposed general adult mental health service should be delivered through the core entity of one Community Mental Health Team (CMHT) for sector populations of approximately 50,000. Each team should have two consultant psychiatrists.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual information

General Adult Mental Health Service in North Tipperary has 2 Consultant led teams.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.5

Chapter 11: General Adult Mental Health Services

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual information

General Adult Mental Health Services in North Tipperary have a Catchment Management Team with a Clinical Governance Group.
Best Practice integrated care and evaluation of services is undertaken via Catchment Management Team and Clinical Governance.

Reason for partial completion / not yet

Working on the development of team coordinator as role of clinical leader and Practice Manager is being reviewed.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Shared governance role is vital in the appropriate delivery of services in General Mental Health.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation :11.6

Chapter 11: General Adult Mental Health Services

CMHTs should be located in Community Mental Health Centres with consideration for easy access for service users. High quality day hospitals and acute in-patient care facilities should also be provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced
	X		

Please tick

Please provide supporting factual information

CMHT's are located in two Sector areas Nenagh & Thurles providing Day Hospitals
And Day Centres. The CMHT's also provide satellite services in Community Health
Centres which enable local access e.g. Newport, Borrisokane, Roscrea etc.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key Learning point is to ensure that local access to the Mental Health Service is
Accessible to Service Users.

Recommend key issues for the consideration of the Independent Monitoring Group

No Further Information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/12/10	Completed by;
Chapter 11	Recommendation 11.7

Chapter 11 General Adult Mental Health Services

CMHTs should evolve a clear care plan with each service user and, where appropriate, this should be discussed with carers.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

A new assessment tool has been introduced with a detailed Care Plan being Developed by the CMHT's. The Assessment & Care Plan is discussed with each Service User and where appropriate the carer.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Key learning point is to ensure an appropriate tool is used to collate all clinical Information prior to developing the Care Plan.

Recommend key issues for the consideration of the Independent Monitoring Group

Assessment & Care Plan Tool has been introduced and is being reviewed on a Regular basis.

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.8

Chapter 11: General Adult Mental Health Services

Each team should include a range of psychological therapy expertise to offer individual and group psychotherapies in line with best practice.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Each of CMHT's have a dedicated Senior Psychologist as part of the MDT approach.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information

Recommend key issues for the consideration of the Independent Monitoring Group

No further information

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.9

Chapter 11: General Adult Mental Health Services

Service users and providers should collaborate to draw up clear guidelines on the psychological needs of users and the range of community resources and supports available to them locally.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced
--------------------------	----------	------------------------------	--------------------------

Please tick

Please provide supporting factual information

As part of the MDT role and Psychological Needs Assessment guidelines have been drawn up. The individual Assessment & Care Plan reflects the needs of Service Users.

Reason for partial completion / not yet

Completion Date:

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

No further information

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment Mental Health
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.10
Chapter 11: General Adult Mental Health Services	
Home-based treatment teams should be identified within each CMHT and provide prompt services to known and new service users as appropriate. This sub-team should have a gate-keeping role in respect of all hospital admissions.	
Recommendation Completion in this Area (Tick Box)	
Fully Implemented	Partially implemented
	Not yet commenced
	X

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No funding provided to commence Home-Based Treatment Teams. We do have CPN attending homes, Liaison Nursing and a Out-of-Hours Support Service to Local hospital and Out-of-Hours Doctor Service.

Completion Date:	Unknown
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.11

Chapter 11 General Adult Mental Health Services

Arrangements should be evolved and agreed within each CMHT for the provision of 24/7 multidisciplinary crisis intervention. Each catchment area should have the facility of a crisis house to offer temporary low support accommodation if appropriate.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	X
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

Please provide supporting factual information

Provision of a Out of Hours Crisis Nursing Service from 3.30 to 4pm in Catchment Area.
No Residential Services in North Tipperary.

Reason for partial completion / not yet

Review being undertaken with regards to Acute, Long & Short-Term Requirements For North Tipperary

Completion Date:	Review completed in 2010
-------------------------	--------------------------

Revised Timescale (commencement and completion dates):	Unknown
--	---------

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Crisis Out of Hours Nursing Service has been an excellent support to Acute Hospital & Out of Hours GPs in North Tipperary.

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.12

Chapter 11 General Adult Mental Health Services:

In addition to the existing Early Intervention Services (EIS) pilot project currently underway in the HSE, a second EIS pilot project should be undertaken with a population characterised by a different socio-demographic profile, with a view to establishing the efficacy of EIS for the Irish mental health service.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

North Tipperary not chosen for Pilot

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 21/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.13

Chapter 11 General Adult Mental Health Services

Each 50 bed acute psychiatric unit should include a close observation unit of six beds.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Acute Bed Provision for North Tipperary is provided in South Tipperary, St. Michael's Clonmel. This arrangement is due to transfer to the Mid-West in 2010. A group in The Mid-West is currently looking at the Acute Bed Provision for North Tipperary.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.15

Chapter 11: General Adult Mental Health Services

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Same as per previous question in Section 9

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation :11.6

Chapter 11: General Adult Mental Health Services

CMHTs should be located in Community Mental Health Centres with consideration for easy access for service users. High quality day hospitals and acute in-patient care facilities should also be provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

See Previous.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.7

Chapter 11 General Adult Mental Health Services

CMHTs should evolve a clear care plan with each service user and, where appropriate, this should be discussed with carers.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.8

Chapter 11: General Adult Mental Health Services

Each team should include a range of psychological therapy expertise to offer individual and group psychotherapies in line with best practice.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.9

Chapter 11: General Adult Mental Health Services

Service users and providers should collaborate to draw up clear guidelines on the psychological needs of users and the range of community resources and supports available to them locally.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.10

Chapter 11: General Adult Mental Health Services

Home-based treatment teams should be identified within each CMHT and provide prompt services to known and new service users as appropriate. This sub-team should have a gate-keeping role in respect of all hospital admissions.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.11

Chapter 11 General Adult Mental Health Services

Arrangements should be evolved and agreed within each CMHT for the provision of 24/7 multidisciplinary crisis intervention. Each catchment area should have the facility of a crisis house to offer temporary low support accommodation if appropriate.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.12

Chapter 11 General Adult Mental Health Services:

In addition to the existing Early Intervention Services (EIS) pilot project currently underway in the HSE, a second EIS pilot project should be undertaken with a population characterised by a different socio-demographic profile, with a view to establishing the efficacy of EIS for the Irish mental health service.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.13

Chapter 11 General Adult Mental Health Services

Each 50 bed acute psychiatric unit should include a close observation unit of six beds.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

No Acute Unit in North Tipperary. Acute Services in St. Michael's Clonmel.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 11	Recommendation 11.14

Chapter 11: General Adult Mental Health Services

Each of the four HSE regions should provide a 30-bed ICRU unit - with two sub-units of 15 beds each - to a total of 120 places nationally, staffed with multidisciplinary teams with appropriate training.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Completion Date:

--	--

Revised Timescale

(commencement and completion dates):

--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 11	Recommendation 11.15

Chapter 11: General Adult Mental Health Services

It is recommended that a shared governance model, incorporating clinical team leader, team coordinator and practice manager be established to ensure the provision of best-practice integrated care, and evaluation of services provided.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

See Previous

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12. 1

Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness. A strong commitment to the principle of "Recovery" should underpin the work of the rehabilitation CMHT - the belief that it is possible for all service users to achieve control over their lives, to recover their self-esteem, and move towards building a life where they experience a sense of belonging and participation.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No Rehabilitation CMHT in North Tipperary. General Mental Health Team promotes And uses the Recovery Model.

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.2

Chapter 12: Rehabilitation and recovery mental health services for people with severe and enduring mental illness Some 39 rehabilitation and recovery CMHTs should be established nationally, with assigned sector populations of 100,000. Assertive outreach teams providing community-based interventions should be the principal modality through which these teams work.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	X
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See note from last Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.3

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness. The physical infrastructure required to deliver a comprehensive service should be provided in each sector. Rehabilitation and recovery CMHTs should have responsibility for those physical resources appropriate to the needs of their service users, such as community residences.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See Note from previous Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.5

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness. Rehabilitation and recovery mental health services should develop local connections through linking with local statutory and voluntary service providers and support networks for people with a mental illness is required to support community integration.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See note from previous Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.6

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness. All current staff within the mental health system who are appointed to rehabilitation and recovery services should receive training in recovery-oriented competencies and principles.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See Note from previous Q

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION Mental Health	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.7

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness. The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See Note from previous Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by; North Tipperary
Chapter 12	Recommendation 12.8

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental To facilitate the service user in re-establishing meaningful employment, development of accessible mainstream training support services and coordination between rehabilitation services and training and vocational agencies is required.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See Note from Previous Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 12	Recommendation 12.9

CHAPTER 12 - Rehabilitation and recovery mental health services for people with severe and enduring mental illness. Evaluation of services to the severe and enduring service user group should incorporate quality-of-life measures and assess the benefit and value of these services directly to service users and their families.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See Note from Previous Q

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 13	Recommendation 13.1

CHAPTER 13 - Mental health services for older people Any person, aged 65 years or over, with primary mental health disorders or with secondary behavioural and affective problems arising from experience of dementia, has the right to be cared for by mental health services for older people (MHSOP).

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.3

CHAPTER 13 - Mental health services for older people Health promotion programmes and initiatives found to be beneficial to older adults should be implemented.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide Limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.4

CHAPTER 13 - Mental health services for older people Primary health care teams should play a major role in assessment and screening for mental illness in older people and should work in a coordinated and integrated manner with the specialist teams to provide high quality care, particularly care that is home-based..

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide Limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.5

CHAPTER 13 - Mental health services for older people A total of 39 MHSOP multidisciplinary teams should be established nationally, one per 100,000 population, providing domiciliary and community-based care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide Limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.6

CHAPTER 13 - Mental health services for older people Priority should be given to establishing comprehensive specialist MHSOP where none currently exist.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.7

CHAPTER 13 - Mental health services for older people Physical resources essential to service delivery, acute beds and continuing care, service headquarters, community-based and day facilities should be provided for MHSOP within each sector..

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Mental Health Teams do provide Limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.8

CHAPTER 13 - Mental health services for older people There should be eight acute assessment and treatment beds in each regional acute psychiatric unit for MHSOP.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	X
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.9

CHAPTER 13 - Mental health services for older people

There should be one central day hospital per mental health catchment area (300,000 population) providing 25 places, and a number of travelling day hospitals in each mental health catchment area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 21/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 13	Recommendation 13.10

CHAPTER 13 - Mental health services for older people There should be an appropriate provision of day centres in each mental health catchment area, but their provision should not be the responsibility of the MHSOP. The development of formal coordination structures between health services and employment agencies should be a priority if the delivery of seamless services is to be facilitated.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.12

CHAPTER 13 - Mental health services for older people Carers and families should receive appropriate recognition and support including education, respite, and crisis response when required..

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.13

CHAPTER 13 - Mental health services for older people Older people with mental health problems should have access to nursing homes on the same basis as the rest of the population

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 13	Recommendation 13.14

CHAPTER 13 - Mental health services for older people There should be 30 continuing care places for older people with mental disorders in each mental health catchment area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHSOP in North Tipperary. General Adult Mental Health Teams do provide limited support.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.1

CHAPTER 14 - Mental health services for people with intellectual disability The process of service delivery of mental health services to people with intellectual disability should be similar to that for every other citizen.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHID in North Tipperary. General Adult Mental Health Team do provide limited Support. Mental Health Services for Adults with an ID with limitations are provided By Voluntary Agencies in North Tipperary.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.2

CHAPTER 14 - Mental health services for people with intellectual disability

Detailed information on the mental health of people with intellectual disability should be collected by the NIDD. This should be based on a standardised measure. Data should also be gathered by mental health services for those with intellectual disability as part of national mental health information gathering.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

As per 14.1. Data is collected and collated by the National Database for ID.

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.4

CHAPTER 14 - Mental health services for people with intellectual disability The promotion and maintenance of mental well-being should be an integral part of service provision within intellectual disability services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

As per 14.2. Limited Service provided by General Adult Mental Health Services.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.5

CHAPTER 14 - Mental health services for people with intellectual disability All people with an intellectual disability should be registered with a GP and both intellectual disability services and MHID teams should liaise with GPs regarding mental health care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

As per 14.4. People with an ID are registered with a GP. NO MHID Team in North Tipperary.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 14	Recommendation 14.6

CHAPTER 14 - Mental health services for people with intellectual disability
 Mental health services for people with intellectual disability should be provided by a specialist mental health of intellectual disability (MHID) team that is catchment area-based. These services should be distinct and separate from, but closely linked to, the multidisciplinary teams in intellectual disability services who provide a health and social care service for people with intellectual disability.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No MHID Team developed. Review and planning being undertaken with the Proposal of a dedicated regional MHID teams being developed.

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.7

CHAPTER 14 - Mental health services for people with intellectual disability The multidisciplinary MHID teams should be provided on the basis of two per 300,000 population for adults with intellectual disability.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See previous note on 14.6

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.8

CHAPTER 14 - Mental health services for people with intellectual disability One MHID team per 300,000 population should be provided for children and adolescents with intellectual disability.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See previous Note 14.7

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 14	Recommendation 14.9

CHAPTER 14 - Mental health services for people with intellectual disability A spectrum of facilities should be in place to provide a flexible continuum of care based on need. This should include day hospital places, respite places, and acute, assessment and rehabilitation beds/places. A range of interventions and therapies should be available within these settings.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

No Acute Services in North Tipperary. Day, Respite services provided by Voluntary Agencies.

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 14	Recommendation 14.10

CHAPTER 14 - Mental health services for people with intellectual disability In order to ensure close integration, referral policies should reflect the needs of individuals with intellectual disability living at home with their family, GPs, the generic intellectual disability service providers, the MHID team and other mental health teams such as adult and child and adolescent mental health teams.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Integration is occurring except full specialised services for People with an ID are not Provided within Mental Health.

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15.2	Recommendation 15.2.6

Mental health services for homeless people Community mental health teams should adopt practices to help prevent service users becoming homeless, such as guidelines for the discharge of people from psychiatric in-patient care and an assessment of housing need/living circumstances for all people referred to mental health services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

SW Dept liaise with appropriate agencies to provide guidance to services users.
Note Q1.

Reason for partial completion / not yet

Completion Date:

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.2.7

Mental health services for homeless people Integration and coordination between statutory and voluntary housing bodies and mental health services at catchment area level should be encouraged.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Integration and co-ordination between Statutory and voluntary housing bodies
Is actively encouraged by CMHT's Social Work Staff.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15	Recommendation 15.3.1

Mental health services for people with co-morbid severe mental illness and substance abuse problems Mental health services for both adults and children are responsible for providing a mental health service only to those individuals who have co-morbid substance abuse and mental health problems.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

North Tipperary General Adult Mental Health Teams have an Addiction Counsellor
Who provides a service to those individual who have co-morbid substance and
Mental health problem.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.3.2

Mental health services for people with co-morbid severe mental illness and substance abuse problems General adult CMHTs should generally cater for adults who meet these criteria, particularly when the primary problem is a mental health problem.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Note 15.3.1

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.3.4

Mental health services for people with co-morbid severe mental illness and substance abuse problems. Specialist adult teams should be developed in each catchment area of 300,000 to manage complex, severe substance abuse and mental disorder.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Review of Services in Super Catchment Team to commence prior to propose plan for Specialist team.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.3.5

Mental health services for people with co-morbid severe mental illness and substance abuse problems. These specialist teams should establish clear linkages with local community mental health services and clarify pathways in and out of their services to service users and referring adult CMHTs.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	X
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See 15.3.4

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.4.1

Mental health services for people with eating disorders Health promotion initiatives that support greater community and family awareness of eating disorders should be supported and encouraged.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

General Adult Mental Teams do promote initiatives that support greater community and family awareness of eating disorders. The Catchment Management Team have the Regional Health Promotion Officer as a member.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.4.4

Mental health services for people with eating disorders Eating disorders in children and adolescents should be managed by the child and adolescent should be managed by the child and adolescent CMHTs on a community basis, using beds in one of the five in-patient child and adolescent units if required..

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual Information

Regional Service managed by Limerick LHO.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.4.8

Mental health services for people with eating disorders The four specialised multidisciplinary adult teams, and the national team for children and adolescents, should provide community-based consultation, advice and support to all agencies in their area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

All Specialised MD Teams not in place. General Adult Mental Health Teams in North Tipperary where appropriate provide advice and support.

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.5.1

Liaison mental health services The existing provision of nine LMHS teams nationally should be increased to thirteen.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

No dedicated Liaison Team for North Tipperary.

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.5.2

Liaison mental health services Complete multidisciplinary LMHS should be established in the three national children's hospitals.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See 15.5.1

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.5.3

Liaison mental health services Liaison child and adolescent mental health services should be provided by a designated child and adolescent CMHT, one per 300,000 population (see Chapter 10)

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

See 15.5.2

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.7.1

Suicide Prevention There should be agreed protocols and guidelines for engaging with those assessed to be at high risk of suicidal behaviour, and for engaging with those who are particularly vulnerable in the wake of a suicide, within mental health care settings.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Protocols are followed by the Community Mental Health Teams in North Tipperary, Though will be reviewed and guidance sought from National Suicide Support.

Completion Date:	Ongoing
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.7.2

Suicide Prevention Particular care should be given to service users of mental health services who have been identified as being at high risk of suicidal behaviour e.g. those with severe psychosis, affective disorders, and individuals in the immediate aftermath of discharge from in-patient settings.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced
	X		

Please tick

Please provide supporting factual Information

Clear protocol and procedures are acted upon when service users present as high risk of suicidal behaviour as given by examples above.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.8.1

People with borderline personality disorder The needs of people with mental health problems arising from or co-morbid with borderline personality disorder should be recognised as a legitimate responsibility of the mental health service, and evidence-based interventions provided on a catchment area basis.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

Needs as described above are recognised and treated appropriately.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 15	Recommendation 15.8.2

People with borderline personality disorder Specialised therapeutic expertise should be developed in each catchment area to deal with severe and complex clinical problems that exceed the available resources of generic CMHTs.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Certain Expert areas which are not met within existing resources are sourced outside The Catchment Area.

Completion Date:

--	--

Revised Timescale

(commencement and completion dates):

--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 16	Recommendation 16.4

CHAPTER 16 - Management and organisation of mental health services

Multidisciplinary Mental Health Catchment Area Management Teams should be established. These teams should include both professional managers and clinical professionals along with a trained service user and should be accountable to the National Care Group Manager and the National Mental Health Service Directorate.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual information

North Tipperary Mental Health Services have incorporated the Catchment Management Model for the past few years. The Group includes all leads from the Individual disciplines. The group focuses on operational and strategic developments Of Mental Health Services for the Catchment area. The group meets once a month.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Catchment Management Group ensures the functions of accountability are met for The delivery of services in North Tipperary.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 16	Recommendation 16.5

CHAPTER 16 - Management and organisation of mental health services

Community Mental Health Teams should self-manage through the provision of a team coordinator, team leader and team practice manager.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Community Mental Health Teams in North Tipperary do self-manage at present Though don't have a team co-ordinator, team leader or team practice manager. The CMN2 acts as team co-ordinator and the Area Manager acts as practice manager.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 16	Recommendation 16.6

CHAPTER 16 - Management and organisation of mental health services
 Community Mental Health Teams should be responsible for developing costed service plans and should be accountable for their implementation.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented	Not yet commenced

Please tick

Please provide supporting factual Information

North Tipperary Catchment Management Team as one of their duties are Responsible for developing and implementing local service plans.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 16	Recommendation 16.7

CHAPTER 16 - Management and organisation of mental health services A management and organisation structure of National Mental Health Service Directorate, a multidisciplinary Mental Health Catchment Area Management Team and local, self-managing CMHTs, should be put in place.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

For North Tipperary, Multi-disciplinary Self Managing CMHT's is in place. Awaiting National and area developments.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 16	Recommendation 16.8

CHAPTER 16 - Management and organisation of mental health services Mental Health Catchment Area Management Teams should facilitate the full integration of mental health services with other community care area programmes. This should include the maximum involvement with self-help and voluntary groups together with relevant local authority services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	

Please tick

Please provide supporting factual information

North Tipperary Mental Health Catchment Management Team are involved in linking With self-help and voluntary groups including Mental Health Association etc.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Links with all stakeholders is important, it is beneficial to appoint a link person with Voluntary and state agencies.

Thank You

Signed	Title	Date 22/1/10

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 16	Recommendation 16.9

CHAPTER 16 - Management and organisation of mental health services
 Community Mental Health Teams and Primary Care Teams should put in place standing committees to facilitate better integration of the services and guide models of shared care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Members of the Mental Health Catchment Management Team attend Business Meeting of Primary Care Teams which enable integration of the services. Guide Models of shared care will be developed.

Completion Date:	2010
-------------------------	------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 17	Recommendation 17.8

CHAPTER 17 - Investing in the future: Financing the mental health services
 Provision of community mental health centres as service bases for multidisciplinary community mental health teams should be given priority.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Community Mental Health Services in North Tipperary are service based for MDT In Community Mental Health Centres. The Thurles Centre needs to be developed In a new site amenable to service delivery.
--

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title /	Date 22/1/10
---------------	----------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 18	Recommendation 18.7

CHAPTER 18 - Manpower, education and training Family friendly staff policies and flexible rostering with provision of suitable child care facilities is an important issue for the recruitment and retention of staff, as is help with housing, particularly for foreign nationals.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

North Tipperary Community Mental Health Services are family friendly, suitable
Child care facilities in Thurles need to be addressed, recruitment and retention of
Staff is addressed in accordance with resource restrictions.

Completion Date:	Ongoing
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 18	Recommendation 18.8

CHAPTER 18 - Manpower, education and training A flexible retirement package should be considered to make the best use of valuable experienced staff. This would enable staff nearing retirement to move into part-time work without reducing pension benefit or to retire while carrying on with full or part-time work. Staff earlier on in their career should be able to take a career break and still contribute to their pension benefits.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	x
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Flexible Retirement package to be implemented, career break also to be addressed.
Present Moratorium on Employment in place.

Completion Date:	On-going
-------------------------	----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 18	Recommendation 18.10

CHAPTER 18 - Manpower, education and training Within the context of overall service changes, many currently employed staff will need to redefine their role in the light of the development of new community-based teams focusing on early intervention, assertive outreach, crisis resolution and home treatment. Appropriate training should be available for affected staff.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Community Base Mental Health Teams in North Tipperary have been providing early Intervention, assertive outreach, crisis resolution. Home Treatment needs to be Developed and Occupational Therapist posts need to be developed.
--

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
---	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by
Chapter 18	Recommendation 18.11

CHAPTER 18 - Manpower, education and training A personal training and development plan or equivalent should be introduced for all grades of staff in the mental health services. This should help managers set priorities for the use of resources in order to meet common needs more efficiently, organise staff release and target and schedule in-house education and training. In this regard it is also important to make available clear information about routes to employment training and career progression within the mental health service.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please provide supporting factual Information

Reason for partial completion / not yet

All staff in Community Mental Health receive appropriate clinical support, nursing will Be undertaking professional supervision training in the near future. Supervision Support will focus on individual staff and their operational & professional development
--

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
---	--

Please share the key learning points which have evolved in the Implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 18	Recommendation 18.24

CHAPTER 18 - Manpower, education and training It is recommended that the position of mental health support worker be established in the mental health system to support service users in achieving independent living and integration in their local community.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

We need to fill the position of MH Support Worker. In the meantime our Social Work Personnel have been supporting service users in achieving where possible Independent living and integration in their local community.

Completion Date: Not Known

Revised Timescale (commencement and completion dates):

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 18	Recommendation 18.27

CHAPTER 18 - Manpower, education and training A variety of programmes should be in place for the workplace such as induction programmes, health and safety programmes (for example, cardio-pulmonary resuscitation) and training in conducting staff appraisals.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	

Please tick

Please provide supporting factual information

A number of programmes are in place to provide induction and systematic updates
When required. Egs PMAV, Life Skills, First Aid, Children First etc.
Staff Appraisals need to be addressed in each of the clinical disciplines.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 19	Recommendation 19.1

CHAPTER 19 - Mental health information and research Service users and carers should have ready access to a wide variety of information. This information should be general (e.g. on mental health services in their area) and individualised (e.g. information on their medication).

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

Information is readily available at each of the Sector Team Areas in North Tipperary. The information provided is related to services provided directly or Relevant local community service providers.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Source of information is changing quite regularly. It is important to keep important Information updated.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 19	Recommendation 19.3

CHAPTER 19 - Mental health information and research Measures should be put in place to collect data on community-based mental health services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Completion Date:

Not Known

Revised Timescale

(commencement and completion dates):

Please share the key learning points which have evolved in the implementation of this recommendation

Collation of information relating to Community Health Services is undertaken by North Tipperary Mental Health Services Clinicians, Mental Health Directorate, Service User Groups and the Irish Advocacy Group. A central data collection should Be provided. EPEX system is in place and utilised in North Tipperary for collation Of information.

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 19	Recommendation 19.6

CHAPTER 19 - Mental health information and research Mental health services should implement mental health information systems locally that can provide the national minimum mental health data set to a central mental health information system.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	X	Partially implemented		Not yet commenced	
--------------------------	----------	------------------------------	--	--------------------------	--

Please tick

Please provide supporting factual Information

North Tipperary Mental Health Services uses the EPEX System which is transferred To the Regional Mental Health Directorate.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 19	Recommendation 19.13

CHAPTER 19 - Mental health information and research Mental health research should be part of the training of all mental health professionals and mental health services should be structured to support the ongoing development of these skills.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Mental Health Research and information is part of training provided to most Mental Health professionals. Difficult to provide further opportunities due to challenging Waiting lists and resource implications.

Completion Date:	Not Known
-------------------------	-----------

Revised Timescale (commencement and completion dates):	
---	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 20	Recommendation 20.3

CHAPTER 20 - Transition and transformation: Making it happen The first steps that should be taken to implement this policy include the management and organisational changes recommended in Chapter 16 and the provision of training and resources for change.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	X	Not yet commenced
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Reason for partial completion / not yet

Organisational Changes moving to Local Catchment Team Model has been Completed in North Tipperary. Further work needs to be undertaken to implement Area Catchment Team Model.
--

Completion Date:	Ongoing
-------------------------	---------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

LOCAL Recommendations	
HSE REGION West	Catchment North Tipperary
Date 22/1/10	Completed by;
Chapter 20	Recommendation 20.4

CHAPTER 20 - Transition and transformation: Making it happen Mental hospitals must be closed in order to free up resources to provide community-based, multidisciplinary team-delivered mental health care for all. A plan to achieve this should be put in place for each mental hospital.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	Not yet commenced	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Please tick

Please provide supporting factual Information

Not Applicable to North Tipperary, No Hospitals in Catchment Area.

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 22/1/10
---------------	--------------	---------------------