

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION South	Catchment
Date	Completed by;
Chapter 1	Recommendation:

Chapter 1 Listening to what we heard: Consultation with service users, carers and providers The principles and values described here and underpinning this policy should be reflected in all mental health service planning and delivery

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	√	Not yet commenced	
--------------------------	--	------------------------------	---	--------------------------	--

Please tick

Please provide supporting factual information

All planning and development within the mental health services is reflective of the principles and values underpinning *A Vision for Change*.
 Each Mental Health Service when developing, services, protocols etc are encouraged to include a service user representative on their groups (see submissions for each Local Health Office)
 Any regional planning group includes service user representation - e.g Development of Inpatient Child & Adolescent Unit, Reconfiguration of Acute Hospitals -Mental health Subgroup. Regional VFC Implementation Group.

Reason for partial completion / not yet

On going process as services are being developed.

Completion Date: On-going

Revised Timescale
(commencement and completion dates):

Please share the key learning points which have evolved in the implementation of this recommendation

The complexity of the task is underestimated, the unpredictable interaction of organisational, legislative and personnel change

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 3	Recommendation: 3.1

Chapter 3 - Partnership in care: Service users and carers

Service Users and carers should participate at all levels of the mental health system.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced	<input type="checkbox"/>
--------------------------	--------------------------	------------------------------	-------------------------------------	--------------------------	--------------------------

Please tick

Please provide supporting factual information

This approach is advocated in each area.
At a Regional/Local level Hse South supported the establishment of Advocacy services through Irish Advocacy Network and NSUE
The Co-Operative Learning Programme on Leadership which focuses on the service providers, service users and carers working together to effect change in service planning and delivery at local level is now in its second academic year. West Cork is participating in this.
Each acute unit has a Peer Advocacy service (where the individual receives support from someone who has already used mental health services) delivered by the voluntary partners in the Irish Advocacy Network.
Appointment of ECD's and when Executive Management Teams for expanded catchment areas are in place this team will provide for service user participation.

Reason for partial completion / not yet

On going – Capacity from the system to allow for this. Availability of service users etc.

Completion Date:	On going
-------------------------	----------

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

--

Recommend key issues for the consideration of the Independent Monitoring Group

--

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.1	Recommendation: 15.1.1

Chapter 15.1 - Special categories of service provision: Forensic mental health services

Every person with serious mental health problems coming into contact with the forensic system should be accorded the right of mental health care in the non-forensic mental health services unless there are cogent and legal reasons why this should not be done. Where mental health services are delivered in the context of prison, they should be person-centred, recovery oriented and based on evolved and integrated care plans.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	X	Not yet commenced	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

Please provide supporting factual Information

Clinical Nurse Specialist prison liaison in place, providing links with Forensic Rehab service & Prison Mental Health Service

A Consultant with special interest in Forensic who leads a Multi disciplinary Teams provides inpatient services in the intensive care unit for the population of Cork. A consultation service is also provided to consultant psychiatrists in the cork/kerry area.

Reason for partial completion / not yet

Prison Mental Health Care remains the responsibility of Prison Governor. The HSE has only a supportive role in this matter.

Completion Date:

Revised Timescale

(commencement and completion dates):

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.1	Recommendation: 15.1.2

Chapter 15.1 - Special categories of service provision: Forensic mental health services

FMHS should be expanded and reconfigured so as to provide court diversion services and legislation should be devised to allow this to take place.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Availability of resources and national direction/policy in relation to same

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.1	Recommendation: 15.1.3

Chapter 15.1 - Special categories of service provision: Forensic mental health services

Four additional multidisciplinary, community-based forensic mental health teams should be provided nationally on the basis of one per HSE region.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	X
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Resource availability .

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.2	Recommendation: 15.2.5

Chapter 15.2 Mental health services for homeless people

The CMHT team with responsibility and accountability for the homeless population in each catchment area should be clearly identified. Ideally this CMHT should be equipped to offer assertive outreach. Two multidisciplinary, community-based teams should be provided, one in North Dublin and one in South Dublin, to provide a mental health service to the homeless population.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	x	Not yet commenced	
--------------------------	--	------------------------------	----------	--------------------------	--

Please tick

Please provide supporting factual information

In the South apart from a partial consultant led team in Cork City which links with the homeless unit services are provided by existing CMHT teams/services we do not have specific identified teams as all teams provide services.
N/A Dublin

Reason for partial completion / not yet

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

--

Recommend key issues for the consideration of the Independent Monitoring Group

--

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.4	Recommendation: 15.4.6

Chapter 15.4 Mental health services for people with eating disorders

There should be four specialist multidisciplinary teams providing specialist in-patient, outpatient and outreach services for eating disorders; one team per HSE region. These teams should link closely with local adult CMHTs to ensure continuity of care.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual Information

Existing teams provide where possible MHS for people with eating disorders. No specialist teams in place
This service will be developed as resources permit. However specialist services are available within CAMHs and Adult Services.
Treating Adults with Eating Disorders in the Community: An Integrated Approach in Carlow / Kilkenny
<p>The Community Integrated Eating Disorder Programme (CIEDP) is an outpatient programme provided by Community Mental Health Clinicians from the Carlow / Kilkenny Adult Mental Health Service. This specialised programme is an integrated model of treatment for adults who have been diagnosed with an eating disorder and live in the Carlow Kilkenny geographical area.</p> <p>The CIEDP consists of a number of strands:</p> <p>A. Clinical Psychology</p> <p>The psychologist works with the individual in a partnership approach. It is hoped that by working together the individual and the psychologist will understand how the eating disorder has developed and how it is currently being maintained. Therapy aims to provide a safe and confidential setting where the individual can explore their beliefs and feelings about food, weight and shape and the patterns they have developed to control these. Together, the individual and the psychologist develop strategies to address the thinking, behaviours and feelings connected with the eating disorder.</p> <p>Therapy is tailored to suit the individual, and the client is actively involved in planning and setting goals.</p>

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.4	Recommendation: 15.4.7

Chapter 15.4 Mental health services for people with eating disorders
 Each team should manage an eating disorder sub-unit in a regional general hospital mental health unit. These subunits should have six beds each, thereby contributing 24 public ED beds nationally.

Recommendation Completion in this Area (Tick Box)

Fully Implemented	<input type="checkbox"/>	Partially implemented	<input type="checkbox"/>	Not yet commenced	<input checked="" type="checkbox"/>
--------------------------	--------------------------	------------------------------	--------------------------	--------------------------	-------------------------------------

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

See 15.3
Funding

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
---	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 15.4	Recommendation: 15.4.8

Chapter 15.4 Mental health services for people with eating disorders
 The four specialised multidisciplinary adult teams, and the national team for children and adolescents, should provide community-based consultation, advice and support to all agencies in their area.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented		Not yet commenced	√
--------------------------	--	------------------------------	--	--------------------------	---

Please tick

Please provide supporting factual information

Reason for partial completion / not yet

Resources

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 16	Recommendation: 16.1

Chapter 16 - Management and organisation of mental health services

Mental Health Catchment Areas should be established with populations of between 250,000 and 400,000 with realigned catchment boundaries to take into account current social and demographic realities. These catchment areas should be coterminous with local health office areas and the new regional health areas. They should take into account the location of acute psychiatric in-patient units in general hospitals.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	√	Not yet commenced	
--------------------------	--	------------------------------	---	--------------------------	--

Please tick

Please provide supporting factual Information

4 ECD's have been appointed and expanded catchment areas agreed as follows Nth Lee/Nth Cork – 248,000 Sth Lee/West Cork/Kerry – 377,000 Waterford/Wexford – 251,000 Carlow/KK & Sth Tipp – 209,000

Reason for partial completion / not yet

At a National level discussions are ongoing with relevant groups/unions on the establishment of Executive Management Teams. Not completed due to industrial action impact.
HSE currently designing Integrated Service Areas may need to revisit expanded catchment areas..

Completion Date:	
-------------------------	--

Revised Timescale (commencement and completion dates):	
--	--

Please share the key learning points which have evolved in the implementation of this recommendation

--

Recommend key issues for the consideration of the Independent Monitoring Group

--

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 19	Recommendation: 19.3

Chapter 19 - Mental health information and research
 Measures should be put in place to collect data on community-based mental health services.

Recommendation Completion in this Area (Tick Box)

Fully Implemented		Partially implemented	√	Not yet commenced	
--------------------------	--	------------------------------	---	--------------------------	--

Please tick

Please provide supporting factual Information

Performance Indicators being developed for 2010 include provision for data on number of wholetime equivalents per 100k in community positions
<ul style="list-style-type: none"> ▪ Agree suite of data for collection in 2010.
New Performance Contract – bed reduction linked to CMHT development

Reason for partial completion / not yet

On going process. Lack of IT Systems

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10
---------------	--------------	--------------------

Vision for Change Independent Monitoring Group Report for Jan 2010

Regional Recommendations	
HSE REGION	Catchment
Date	Completed by;
Chapter 20	Recommendation: 20.

Chapter 20 - Transition and transformation: Making it happen

The first steps that should be taken to implement this policy include the management and organisational changes recommended in Chapter 16 and the provision of training and resources for change

Recommendation Completion in this Area (Tick Box)

Fully Implemented	Partially implemented	<input checked="" type="checkbox"/>	Not yet commenced

Please tick

Please provide supporting factual Information

Expanded Catchment Areas agreed
Appointment of Assistant National Director for MHS (Martin Rogan)

Reason for partial completion / not yet

Establishment of expanded Catchment Area Mgt Team – discussions on going nationally with relevant parties.

Completion Date:

--

Revised Timescale

(commencement and completion dates):

--

Please share the key learning points which have evolved in the implementation of this recommendation

Recommend key issues for the consideration of the Independent Monitoring Group

Thank You

Signed	Title	Date 8/3/10